

Evaluation of IOM Project for Shelter Construction and Emergency Assistance for Victims of ‘Mitch’

Proposal for follow-up on Recommendations

It is important to note that the department/unit/office listed below has overall responsibility for follow-up on a given Recommendation and may involve, as needed, other departments/units/offices in follow-up of the same Recommendation.

RECOMMENDATIONS	Responsibility for Follow-up	Confirmation of follow-up due by:
It would be appropriate to reorganize the filing systems of the IOM main office and the operational building in order to have a more harmonized view of the control and reporting mechanisms that have been put in place.	IOM Honduras	30 Sept. 2000
It is strongly recommended that IOM keep a record of the work done in Honduras and the technical information available in order to replicate it where possible. Headquarters should follow up on the technical guidelines that the IOM Programme Managers were planning to prepare and that should contain useful information on the construction aspects.	IOM Honduras	30 Sept. 2000