

IDF evaluations – management follow-up response matrix

Evaluation title/year: Ex-post evaluation of PR 0194: Migration Profile - Rwanda				
Person or entity responsible for responding to this recommendation: IOM Rwanda				
Evaluation recommendation A: Project Design For similar projects in the future in the design or revision phase: <ul style="list-style-type: none"> - Try to find another project which can continue the original project activities until the outcome is reached. - Ensure that MOUs with the government are sufficiently detailed to clarify exactly the objective and outcomes of the project which are expected and the public nature of any key project deliverables. 				
Recommended to: Project management-IOM Rwanda			Priority level (1 to 3): 2- Medium	
Management response: <input checked="" type="checkbox"/> Accept recommendation <input type="checkbox"/> Partially accept recommendation <input type="checkbox"/> Reject recommendation Explanation: This recommendation is acceptable, and the action suggested will be carried out in future projects.				
Key action	Time frame or deadline	Responsible individual or units	Implementation monitoring	
			Comments or action taken	Status
Support Government to update Migration profile in order to reach to intended outcome Support Government especially Directorate General of Immigration and Emigration (DGIE) to update MoU for future projects	August 2022	LMHD Unit	IOM and DGIE conducted 1 st Meeting and agreed to revise/update migration profile Discussion between IOM and Directorate General of Immigration and Emigration(DGIE) has commenced in order to review MoU	initiated

Evaluation title/year: Ex-post evaluation of PR 0194: Migration Profile - Rwanda				
Person or entity responsible for responding to this recommendation: IOM Rwanda				
Evaluation recommendation B: Programme management For similar projects in the future : <ul style="list-style-type: none"> - Ensure regular updating of the activity and results monitoring framework on PRIMA and especially after each project revision. - Full documentation of changes in activities in the Migration Profile inception report. - Implement a mid-term review to assess progress and what changes need to be prioritized if the project is not on track. 				
Recommended to: IOM Rwanda			Priority level (1 to 3): 2- Medium	
Management response: <input type="checkbox"/> Accept recommendation <input checked="" type="checkbox"/> Partially accept recommendation <input type="checkbox"/> Reject recommendation Explanation: <ul style="list-style-type: none"> • Regular updating of the activity and results monitoring framework on PRIMA is always done in collaboration with IDF, however will continue to improve this and do it on time. • Also, full documentation of changes in activities in the Migration Profile inception report were done. • Mid-term review will be emphasized in future projects to assess progress and what changes need to be prioritized if the project is not on track. 				
Key action	Time frame or deadline	Responsible individual or units	Implementation monitoring	
			Comments or action taken	Status
Mid-term evaluations to be included in future projects Continue updating activities and results monitoring framework on PRIMA	2022	LMLD	This is being done on different ongoing projects	No longer applicable to this project but for future projects

Evaluation title/year: Ex-post evaluation of PR 0194: Migration Profile - Rwanda.				
Person or entity responsible for responding to this recommendation: IOM Rwanda				
Evaluation recommendation C : Inclusion of Gender For similar projects in the future : <ul style="list-style-type: none"> - Where possible ensure the inclusion of the government ministry or department responsible for gender and gender monitoring to ensure a gender perspective is included and data is gender disaggregated. - Ensure that the data in all updated versions of the MP is gender disaggregated. 				
Recommended to: IOM Rwanda			Priority level (1 to 3): 2- Medium	
Management response: <input checked="" type="checkbox"/> Accept recommendation <input type="checkbox"/> Partially accept recommendation <input type="checkbox"/> Reject recommendation Explanation:				
Key action	Time frame or deadline	Responsible individual or units	Implementation monitoring	
			Comments or action taken	Status
Support Ministry of Gender and Gender Monitoring Authority to be on board ongoing process of revising migration profile Support Government to ensure that collected data is gender disaggregated. Organize workshops to validate migration profile reports	2022	LMHD	There is ongoing process of revising Migration profile. Consultant was hired Data collection is ongoing	Initiated

Evaluation title/year: Ex-post evaluation of PR 0194: Migration Profile - Rwanda.				
Person or entity responsible for responding to this recommendation: IOM Rwanda				
Evaluation recommendation D : Next Steps and Sustainability				
<ul style="list-style-type: none"> - Develop a follow-up advocacy plan with the new Director General (DG) of the Directorate General of Immigration and Emigration, (DGIE) to ensure that the revised MP is printed and disseminated publicly as planned, as the new MOU is not specific about publication. - Agree with the Government of Rwanda (GoR) on a timeframe of between three-five years for the publication and dissemination of the subsequent updated reports as the suggested period of two years is too short. 				
Recommended to: IOM Rwanda			Priority level (1 to 3): 1- Urgent (by 12.4.2022)	
Management response: <input checked="" type="checkbox"/> Accept recommendation <input type="checkbox"/> Partially accept recommendation <input type="checkbox"/> Reject recommendation Explanation:				
Key action	Time frame or deadline	Responsible individual or units	Implementation monitoring	
			Comments or action taken	Status
Hire consultant to Update/revise Migration profile for Rwanda	December 2022	LMHD	There is ongoing process of revising Migration profile.	Initiated

<p>Collect data from different institutions</p> <p>Organise stakeholders' validation workshops to provide inputs on produced report on updated migration profile</p> <p>Disseminate Migration profile</p>			<p>Consultant was hired</p> <p>Data collection is ongoing</p>	
---	--	--	---	--