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EXECUTIVE SUMMARY 

The Central Emergency Response Fund (CERF) was established in 2005, upgrading the Central 
Emergency Revolving Fund with the addition of a grant element, and has an annual budget of 
USD 500 million.  Its objectives are to promote early action and response to reduce loss of life; to enhance 
response to time-critical requirements; and to strengthen core elements of humanitarian response in under-
funded crisis.  IOM has regularly used CERF as a primary source of emergency response funding, which 
encompasses a combination of activities, with Shelter and NFI representing 44 per cent of the funding, 
multi-sector activities 22 per cent and IOM cluster lead role for Camp Coordination and Camp Management 
(CCCM) in natural disasters 9 per cent (the remaining 25 per cent includes projects on protection, health, 
water and sanitation, education, agriculture and logistics).  CERF allocated a total of USD 132 million to 
IOM for the period under review, (from March 2006 to June 2012), placing the Organization as the sixth 
largest recipient of CERF funding among the seventeen UN agencies benefiting from CERF during the 
same period.  IOM received 69 per cent of its funding for rapid response interventions (RR) and 31 per cent 
for underfunded emergencies (UFE).   

CERF funding has enabled IOM to increase its early response capacity for addressing emergency needs in 
a large number of countries and situations where no other funding sources were available or were not 
provided as quickly as the CERF.  Timely, predictable CERF funding has  directly contributed to alleviating 
human suffering through time critical life-saving activities for populations in need and has strengthened the 
core elements of the overall humanitarian response in under-funded emergencies.  The Umbrella Letter of 
Understanding (ULOU) signed in April 2011 with the Office for the Coordination of Humanitarian Affairs 
(OCHA) aimed at improving efficiency and transparency, contributed to reducing the time required to 
disburse the funds to the field, enhancing further IOM rapid response capacity to emergencies.  The 
evaluation recommends, however, that the Department of Operations and Emergencies (DOE) conduct a 
review of CERF funding requests during a year, to examine how the use of CERF could be further 
optimized. 

The way IOM develops reviews and submits its projects is strategically coherent and shows the importance 
of CERF projects at the start of an emergency response when interacting locally with the UN system.  The 
projects selection system through the UN Humanitarian Coordinator (HC)/Resident Coordinator (RC) and 
UNCT is generally well established, with IOM’s active participation when present in the country, OCHA also 
plays a role in coordinating and facilitating humanitarian response prioritization and subsequent UN funding 
appeals.  Human rights are extensively covered by IOM projects, taking into account its operationally 
recognized protection role, and IOM has specific expertise in gender mainstreaming in emergencies. 

IOM has not developed specific instructions for CERF project implementation, as other internal 
management guidelines are available (such as the IOM Guidelines on Rapid Response Mechanisms 
updated in September 2011); the same applies for Monitoring and Evaluation (M&E) of the performance of 
CERF funded projects, where existing IOM systems are deemed to meet the assumptions of the CERF 
Performance and Accountability Framework (PAF).  The CERF information management system annually 
generates specific information for each agency and interviews with the CERF Secretariat have indicated 
general satisfaction with IOM’s reporting and information sharing on the use of CERF funds.  Concerning 
the CERF indicators and criteria, the Secretariat is also ready to use a flexible approach to adapt its criteria 
according to the needs.  The evaluation recommends that IOM examine the possibility of reinforcing the 
M&E component of its CERF projects for measuring their performance. 
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As a project –based and field-driven organization, IOM has demonstrated its capacity to implement projects 
in emergency situations within many different contexts and crises, and its effectiveness is recognized by its 
donors, including the CERF Secretariat.  In most cases, IOM manages projects through its staff, including 
national staff recruited locally, with limited use of partnership agreements with NGOs.  The evaluation also 
found that some UN agencies were asking IOM to be their implementing partner, given its generally timely 
field deployment capacity and broad expertise.  When working with local partners, IOM also aims to 
develop the operational and administrative capacities of the national NGOS recruited.  In a few instances, 
governments have requested IOM to undertake specific emergency response interventions through CERF 
funding. 

The IOM’s management of CERF-funded projects is largely decentralized to the field for project 
identification and development, project implementation and financial management.  The IOM in-country 
team, and/or the Regional Emergency Officers of the Department of Operations and Emergencies (DOE), 
particularly when IOM has little or no representation in the country, are responsible for conducting needs 
assessments and developing the proposal in coordination with UN Agencies.  Internal endorsement of 
CERF projects follows IOM standard procedures; its Migration Health Division (MHD) provides technical 
guidance and oversight for specific projects and components related to health, with activities such as needs 
assessments on health-related issues in the camps, psychological support, health referrals to ensure 
continuity of care and fitness to travel.  A Programme Specialist in the IOM New York Special Liaison Office 
acts as the Focal Point for all UN funding mechanisms concerning humanitarian assistance and for 
managing the institutional relationship with the CERF Secretariat.  The Focal Point also ensures efficient 
information flow between IOM Field Offices, IOM Headquarters and the CERF Secretariat.  The evaluation 
concludes positively on the functioning of the management of CERF projects in line with IOM procedures 
and CERF expectations.  

IOM’s partnership with UN Agencies has been instrumental in facilitating access to CERF funds, with a 
wide range of operational agreements.  Examples include the partnership with UNHCR across a range of 
actions (CCCM, Shelter and NFIs, multi-sector for refugees); WHO and Health Cluster for health; FAO, 
UNICEF for the WASH cluster; Inter-Agency Mental Health and Psychosocial Support Working Group, 
among others.  The partnership with OCHA, both overall and in multi-sector activities, is also effective but 
not directly linked to the use of CERF funds, as OCHA is not eligible to receive CERF grants.  Effective 
partnership with the UN contributed to ensuring proper coverage of the initial response stages in 
emergencies, as projects were not endorsed and undertaken in a vacuum.   

As regards outcome and impact, the evaluation does not intend to measure the impact on beneficiaries of 
IOM’s CERF-funded interventions rigorously: instead, it examines the overall outcome and impact 
indirectly, analysing how access to CERF funds has affected IOM’s capacity to provide emergency 
response and how it strategically positions its requests for funding to meet CERF project objectives and 
enhanced response to time-critical requirements.  There is wide consensus that CERF did in fact contribute 
to alleviating human suffering and to providing vulnerable groups with much-needed assistance through 
direct, life-saving activities; however, the evaluation recommends IOM to include outcome and impact 
analysis of CERF funding projects more frequently when conducting evaluations of its emergency 
responses. 
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1. INTRODUCTION 
1.1 Background and objectives of the evaluation 

The Central Emergency Response Fund (CERF) has conducted three global evaluations since 2005: 
the 2007 Interim Review, the 2008 Two-year Evaluation and the 5-year Evaluation issued in 
August 2011.  One of the recommendations of the 2011 evaluation report was that UN Agencies and 
IOM should “conduct an evaluation of their use of CERF funds within 18 months to determine what 
internal factors, including partnership policies and practices, influence the effectiveness of CERF 
projects”. 
 
In a letter of 13 December 2011 to the President of the General Assembly (A/66/613), the Secretary-
General transmitted the CERF Advisory Group recommendations addressed to him, noting inter alia 
that “the Advisory Group asked that the CERF Secretariat continue to encourage independent 
evaluations and reviews of CERF-funded activities by recipient United Nations agencies and the 
International Organization for Migration (IOM), along the lines of the evaluation by the Food and 
Agricultural Organization of the United Nations of its use of CERF funds, and requested the United 
Nations agencies and IOM to conduct similar independent evaluations or reviews of CERF-funded 
interventions”.  
 
At a meeting with the CERF Secretariat in December 2011, IOM agreed to carry out an internal 
evaluation during 2012, under the overall responsibility of the Office of the Inspector General (OIG) 
of IOM.  CERF funds have supported a highly diversified portfolio of projects within the field of IOM 
humanitarian interventions and the evaluation is intended to provide a thematic, strategic and 
operational analysis of IOM’s use of CERF, examining the use of the Fund over the six year period 
between June 2006 and June 2012.  The evaluation aims to identify:1 
 
• if, when and why CERF funding has played a critical role in ensuring that IOM could deliver its 

humanitarian interventions in rapid response, in under-funded emergencies and in its leading 
role for Camp Coordination and Camp Management (CCCM) for populations displaced by 
natural disasters;2 

 
• IOM’s specific success criteria in accordance with the Organization’s mandate, in addition to 

CERF`s stated specific objectives and success criteria.  
 
The report will focus on the following issues, using the evaluation criteria of relevance, 
connectedness, effectiveness, efficiency, outcome and impact for its analysis:  
 
• relevance and strategic use of CERF by IOM in meeting CERF’s objectives within IOM’s 

specific mandate; 
• added value for IOM of using CERF rather than similar financial resources and for attracting 

new funds;  
• use of CERF leading to IOM’s faster response and enhanced ability to reach populations 

affected; 
• overall effectiveness of CERF-funded projects in meeting the objectives set by emergency 

responses;  
• overall outcome and impact of the use of CERF. 

 

                                                            
1 Terms of Reference - IOM evaluation of CERF funded-interventions 2006-2012: Annex 1 
2 IOM is the global cluster lead for Camp Coordination and Camp Management in natural disasters.   
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As regards impact, the evaluation will discuss what could be considered as the short-term, direct 
impact of CERF projects, in particular for mobilizing funds for IOM’s emergency responses and 
improved partnerships.   
 
The evaluation will also analyse possible improvements of IOM’s emergency response through the 
use of CERF, compliance with and promotion of CERF’s Performance and Accountability Framework 
(PAF) inside IOM, transparency and accountability to the CERF Secretariat, use of NGO 
implementing partners and collaboration with the UN Emergency Relief Coordinator and other UN 
agencies.   
 
The strategic and thematic nature of the evaluation is reflected in the objectives and methodology 
agreed upon in the Terms of Reference (TOR).  The draft TOR prepared by OIG were initially 
circulated internally for feedback and to refine the questions and issues to be covered.  After 
finalization, they were then forwarded to the CERF Secretariat for its views on the evaluation 
exercise.  The OIG recruited Subur Consulting S.L., an external consulting company, to provide 
technical support for conducting the evaluation and for guaranteeing an independent methodological 
approach of the exercise.  
 

1.2 Evaluation scope and methodology 
In line with its objectives, the evaluation will focus the analysis on IOM interventions under the CERF 
windows.  The report also examines the CERF criteria for funding projects and IOM’s own categories 
and operational areas of implementation, such as natural disasters, movement of people, stranded 
migrants, humanitarian response and cluster support.  Although included in the evaluation, the loan 
component within CERF structures is only examined in a limited way, as it was not used by IOM 
during the period in question.3 

 
The evaluation does not intend to measure the impact on beneficiaries of IOM’s CERF-funded 
interventions rigorously, as this would require a level of financial resources not readily available and 
raise a number of methodological questions as to the feasibility and evaluability of such a process, 
e.g. in identifying the number of lives saved as per CERF overall intent.  Instead, the evaluation 
looks at how access to CERF funding has positively or negatively affected IOM’s capacity to provide 
emergency response in a timely, strategic manner, to meet the objectives of CERF funded projects.  
When conducting the impact analysis, the evaluation will also take into account the CERF objective 
of serving as a rapid response mechanism and enabling the provision of life-saving assistance within 
a limited period from the onset of an emergency. 
 
Staff at the Organization’s headquarters, IOM New York’s CERF Focal Point and the CERF 
Secretariat were interviewed as the basis for a preliminary framework from which to develop a more 
refined line of inquiry and methodology for data collection.  When considered relevant, additional 
interviews were conducted with the same persons following the results of the survey (see below).   
 
Thorough documentary analysis was made on the basis of the large number of CERF documents 
provided by the IOM New-York Focal Point and information from the CERF website.  The evaluation 
team also reviewed IOM’s internal information on the selected projects funded by CERF, i.e. final 
reports, project documents and other financial information and overall guidance notes.  The 
evaluation included a number of interviews with key informants within IOM holding positions of 
responsibility in the field and managing CERF funds.4 

                                                            
3 The loan component was often used before the 2005 CERF reform, but encountered reimbursements problems by Agencies. 
The amount allocated to the loan component was then reduced and since 2005 its use has been limited – see also Section 2.1    
4 See Annex 2 
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A written survey sent to Chiefs of Mission and Programme Managers who used CERF funding during 
the period covered by the evaluation complemented the methodology.  Given the wide number of 
CERF-funded projects over the past six years (139), a selection of projects5 was made to limit the 
number of respondents, in line with the established selection criteria of: 
 
• geographical location (mix of the various countries/regions); 
• funding window (rapid response and under-funded emergencies); 
• mix of large- and small-scale interventions; 
• mix of one-off and standard (protracted crisis) emergency interventions; 
• year of funding, from 2006 to mid-2012. 
 
It was ensured that the sample selection represented the Shelter/NFI and Multi-sector categories for 
which IOM received CERF funding, being two-thirds of CERF IOM funding as detailed in the table 
below.  
 
The questionnaire was sent to 28 IOM staff, some of whom were involved in multiple CERF projects 
and countries of the selected sampling.  The evaluation received 17 responses, (one of which after 
the deadline and thus ineligible for inclusion in the analysis),6 a response rate of 61 per cent, which 
is within an acceptable range.  The survey questionnaire contained open-ended questions, ratings 
and closed questions.7 
 

Table I. Percentage of CERF Funding to IOM by Sector 2006-2012  

Sector % 
Shelter and NFI 44.42 
Multi-sector 22.20 
CCCM 9.45 
Protection/Human Rights/Rule of Law 5.88 
Coordination and support services 4.60 
Health 4.48 
Water/Sanitation 4.30 
Education 1.74 
Agriculture 1.66 
Logistics 1.29 
Total  100 

 
Section 2 of the report will present the CERF background and funding framework, CERF overall 
management, also the IOM humanitarian assistance and mandate, to indicate the context in which 
the Fund operates.  Section 3 will focus on the analysis as per the evaluation objectives and criteria 
mentioned above and in the terms of reference.    

                                                            
5 See Annex 5. 
6 See Annex 2 for the list of IOM staff members selected. 
7 See Annexes 3 and 4 
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2. CERF AND IOM HUMANITARIAN CONTEXT 

The Section provides an historical overview of the CERF funding mechanism and overall operational 
framework, CERF overall managem6ent by the UN and the IOM humanitarian context and mandate 
under which CERF operates. 
 

2.1 CERF background and funding framework 
The Central Emergency Response Fund (CERF) was established in 2005,8 upgrading the Central 
Emergency Revolving Fund (a USD 50 million loan facility created in 1991) with the addition of a 
grant component and the aim of enabling faster, reliable humanitarian assistance to those affected 
by natural disasters and armed conflicts.  CERF consists of the grant element with an annual 
fundraising target of USD 450 million and the loan element of USD 30 million.  Its objectives are to:  
• promote early action and response to reduce loss of life;  
• enhance response to time-critical requirements;  
• strengthen core elements of humanitarian response in under-funded crises.  
 
In accordance with Resolution 60/124, only the United Nations and its funds, programmes and 
specialized agencies and the International Organization for Migration (IOM) may receive CERF 
funds.  IOM is the only non-UN agency authorized to apply for and access CERF funding.  Since its 
inception in 2006 and as of June 2012, CERF allocations have reached a total amount of almost 
USD 2.6 billion for all agencies (see table below).   
 

Table II. Total CERF Funding by Agency - March 2006 to June 20129 

Agency Rapid Response 
Window 

Underfunded 
Emergencies Window 

Total Funds Allocated 
USD 

Percentage 
of Total 

WFP 638,791,071 206,459,320 845,250,391 33.69 
UNICEF 363,789,402 251,014,560 614,803,962 24.51 
UNHCR 166,848,467 119,613,179 286,461,645 11.42 
WHO 160,857,211 83,348,956 244,206,167 9.73 
FAO 137,501,126 90,535,172 228,036,298 9.09 
IOM 91,836,447 40,419,756 132,256,203 5.27 
UNDP 45,209,789 12,862,028 58,071,817 2.31 
UNFPA 24,185,436 31,612,242 55,797,678 2.22 
UNRWA 15,190,589 2,671,149 17,861,738 0.71 
UN Habitat 11,178,308 1,094,288 12,272,596 0.49 
UNOPS 5,753,295 1,729,997 7,483,292 0.30 
UNESCO 2,427,186 211,053 2,638,239 0.11 
UNAIDS 203,701 1,244,476 1,448,177 0.06 
OHCHR 628,437 146,494 774,931 0.03 
UNIFEM 498,192 216,340 714,532 0.03 
UNDSS 0 498,688 498,688 0.02 
ITU 126,300 0 126,300 0.01 
Total   USD 2,508,702,655  100 

                                                            
8  UN Secretary-General Report 60/432, 20 October 2005; General Assembly Resolution 60/124, 15 December 2005. 
9   Table was supplied by CERF Secretariat for the IOM evaluation, specifically covering the period under review. 
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CERF comprises both a grant and a loan facility.  The grant component, which has a USD 450 
million target, has two windows:  
 
• a rapid response (RR) window provides initial resources and seed money for life-saving 

humanitarian activities in the direct aftermath of a crisis or to respond to time-critical 
requirements; 

 
• an under-funded emergencies (UFE) window designed to contribute to more equitable funding 

across a range of under-funded emergency situations and not necessarily at the start of a 
humanitarian crisis.      

 
The total allocation between the two windows for the period covered by the evaluation (Table 1 
above) shows a distribution of 66.37 per cent for the rapid response window and 33.63 per cent for 
the under-funded emergencies.  In 2011, CERF disbursed USD 426.1 million, consisting of 
USD 282.7 million (66%) allocated through the rapid response window to 45 countries with 
37 projects, and USD 143.4 million (34%) allocated to 20 projects through the under-funded 
emergencies window.10  
 
During the period 2006-2012, the allocation of funds to IOM between the rapid response and the 
under-funded emergencies windows shows approximately the same distribution as the global CERF 
figures for the period covered by the evaluation and for the year 2011: 
 
 
 

Rapid Response 
Window 

Underfunded 
Emergencies Window 

Total Funds 
Allocated 

USD Funds 91,836,447 40,419,756 132,256,203 
IOM percentage 69.44 30.56 100 
 
The CERF annual loan facility of USD 30 million is dedicated to agencies’ emergency programmes, 
based on confirmation that other donor funding is forthcoming.  Since CERF restructuring in 2005, 
the loan facility has fallen into relative disuse and its accumulated interest caused the loan window to 
rise to USD 76 million.  Based on recommendations from the CERF Advisory Group and the Five-
year Evaluation, the loan component was reduced to the current level of USD 30 million by General 
Assembly Resolution A/66/L.28; use of the loan still appears limited.  
 
Reviews and adjustments of CERF are part of a larger Humanitarian Reform process conducted 
under the mandate of the Inter-Agency Standing Committee (IASC), of which IOM is a member, 
aimed at further enhancement of humanitarian response capacity, predictability, accountability and 
partnership; the reform is an ambitious effort by the international humanitarian community to reach 
more beneficiaries faster and more effectively, with more comprehensive, needs-based relief and 
protection.   
 
CERF is one of three mechanisms of pooled funding managed by UN OCHA, the other two being the 
country based Common Humanitarian Funds (CHF) and the Emergency Response Funds (ERF).  
CHF is intended to provide core funding against the Consolidated Appeal Process (CAP), whereas 
ERF is aimed at covering unforeseen needs not included in CAP and predominantly funds NGOs.  
CHF and ERF are both managed at country level by the Humanitarian Coordinator, the amount of 
funding received from the ERF normally being less than from the CHF or CERF. 

   

                                                            
10 The2011 figures are reported as 2012 annual figures were not yet available when the evaluation was conducted. 
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2.2 CERF overall management  

Established by the United Nations General Assembly in 2005, the CERF Advisory Group comprises 
18 Members and through the Under-Secretary-General for Humanitarian Affairs and Emergency 
Relief Coordinator, provides the Secretary-General with periodic policy guidance and expert advice 
on the use and impact of CERF.  The members serve in their individual capacities, not as 
representatives from their countries or Governments; they are from countries that have contributed to 
or have received CERF funding.   Members include government officials, representatives of 
humanitarian non-governmental organizations and academic experts with humanitarian expertise 
and have been carefully selected to reflect a geographical and gender balance.  The CERF Advisory 
Group meets twice a year, including a brief discussion with the agencies on their use of the CERF. 
 
The Under-Secretary-General for Humanitarian Affairs and Emergency Relief Coordinator has overall 
responsibility for funding decisions and programme management of the Fund, and ensures that 
funding decisions from the loan and grant elements are made in accordance with the CERF 
objectives and criteria.  The Under-Secretary-General is supported by a New York-based secretariat 
(CERF Secretariat) and by other units of the United Nations Office for the Coordination of 
Humanitarian Affairs (OCHA).  The Secretariat is supervised by the Secretariat Chief and comprises 
a Programme Unit, a Reporting and Information Unit, a Performance and Monitoring Unit and a 
Finance Unit. 

The UN Controller has overall financial responsibility for the Fund and oversees all financial 
processes concerning contributions, disbursements, refunds and financial reporting to Member 
States.  As part of OCHA, the CERF Secretariat is audited by the UN Office of Internal Oversight 
Services (OIOS).  Auditing of specific CERF projects is left to the responsibility of recipient agencies 
(single audit principle).  
 
Consultations with UN agencies and NGOs on global policy issues related to the use and 
management of the Fund take place regularly through the IASC Sub-Working Group on 
Humanitarian Financing.  In addition, the CERF Secretariat meets UN agencies and IOM once to 
twice a year to review financial and operational issues. 
 
To ensure transparency and accountability the Secretary-General’s report on Improvement of the 
Central Emergency Revolving Fund (A/60/432) recommended establishing a dedicated Fund website 
to assist with public reporting on donations, distribution of public information and expenditure.  The 
CERF website was also to serve as a fund-raising platform and promote visibility for donors.  
Relevant reports, such as the annual CERF reports, the Humanitarian Coordinators (HC) and 
Resident Coordinators (RC), progress and evaluation reports, were to be included.  The CERF 
website also includes guidance and templates to facilitate agency requests for and management of 
funds.  General information on recipient agencies, countries, geographical regions and CERF 
windows and sectors is available too.  The CERF secretariat also undertakes regular regional 
training and information seminars for the recipient agencies, OCHA field staff and other stakeholders, 
for further dissemination of knowledge and procedures regarding CERF. 
 
During specific responses to emergencies in the field through CERF funding, the eligible agencies 
complete a funds application template that defines the window, the intervention modalities, 
objectives, budget allocation and funding requirements.  New budget instructions in line with the new 
UNDG budget format and financial reporting have recently been issued, to be applied to projects 
submitted as from 2013, which includes two new budget categories to improve project budgeting and 
strengthen financial reporting on the use of CERF grants.  
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Requests for CERF rapid-response funding are discussed within the UN Country Team (UNCT) in 
order to prioritize what the immediate needs of the beneficiaries are, to examine how the projects 
meet the CERF criteria with the focus on life saving and to guarantee that the projects submitted by 
agencies form a comprehensive, immediate humanitarian response.  Once approved by the 
Humanitarian Coordinator (HC) or the Resident Coordinator (RC), they are sent to the CERF 
Secretariat in New York for review and approval by the Emergency Relief Coordinator (ERC).  
 
The RCs/HCs report to the ERC on the operational aspects of the use of funds in their annual 
narrative reporting that is based on inputs from recipient agencies at country level and the individual 
agencies provide separate financial reports.  Between three and five independent reviews of CERF’s 
contribution to humanitarian operations at country level are conducted annually by independent 
consultants commissioned by the CERF Secretariat.11  A major aim of the reviews is to provide the 
ERC with an appropriate level of assurance regarding the achievement of key performance 
benchmarks and planned results, to provide recommendations for improving operational aspects and 
to identify relevant policy issues to be addressed at the global level.  
 
Whereas rapid CERF response requests are field-driven, the identification of countries for UFE 
funding has a specific timing window and is made through a global process led by the ERC, which 
selects countries for UFE funding through two annual rounds of consultations based on a needs 
analysis and involving HQ representatives of major recipient agencies.  UFE grants from CERF must 
be expended by 31 December of the calendar year for grants disbursed during the first under-funded 
round and by 30 June of the following year for grants disbursed during the second round.  IOM’s 
Special Liaison Office in New-York, IOM Headquarters and the IOM Emergency Regional Teams 
identify countries and emergencies not covered by the Consolidated Appeal Process to be 
considered by the CERF Secretariat in the UFE round.12   
  
In 2011, an Umbrella Letter of Understanding (ULOU) between OCHA and 15 recipient agencies 
based on the revised CERF Secretary-General’s bulletin (2010/05) was created to improve efficiency 
and transparency (for instance on monitoring and reporting requirements), by extending the period 
for implementing CERF rapid response grants from 3 to 6 months and by enabling the CERF 
Secretariat to expedite funds transfer to recipient agencies.  
 

2.3 IOM humanitarian context and mandate  
The IOM is the only international inter-governmental agency with a specific mandate for migration.  
Unlike UN agencies with well-defined beneficiary target groups (e.g. UNHCR for refugees, UNICEF 
for children) or specific sectors of activity (WHO, FAO, WFP, ILO), IOM covers a wide range of 
activities and beneficiaries relating to migration, forced migration, migrants and displaced 
populations.  IOM has also a leading role for Camp Coordination and Camp Management (CCCM) 
for populations displaced by natural disasters. 

Migration and other related movements of people may be international as well as internal, the result 
of conflicts, political tensions, xenophobia, natural disasters, poverty, lack of local opportunities and 
often a combination of these factors.  Crises typically result in mixed migration flows consisting of a 
variety of vulnerable people needing assistance, not covered by a specific protection regime but 
often with pressing humanitarian and protection needs.  Stranded migrants13 are often particularly 
vulnerable in crises, when they may also be specifically targeted, as seen in the 2011 Libyan crisis.   

                                                            
11 http://www.unocha.org/cerf/reportsevaluations/evaluations/country-reviews/performance-and-accountability-framework 
12 For further references to IOM’s Management of CERF, see also Section 3. 
13 They are also referred to as Third Country Nationals (TCN). 
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In October 2010, IOM Member States reviewed the IOM Strategy approved in 2007 detailing its 
mandate and the various activities of the Organization, confirming the Strategy’s 12 points 
(MC/INF/302).  The reference to IOM activities concerning emergencies is stated under Point 9 of 
the Strategy: “To participate in coordinated humanitarian responses in the context of inter-agency 
arrangements in this field and to provide migration services in other emergency or post-crisis 
situations as appropriate and as relates to the needs of the individuals, thereby contributing to their 
protection”.   

 
Other points of the Strategy also apply to IOM’s response to crisis, for instance Point 1 - “To provide 
secure, reliable, flexible and cost-effective services for persons who require international migration 
assistance”, Point 2 – “To enhance the humane and orderly management of migration and the 
effective respect for the human rights of migrants in accordance with international law”, and Point 10 
– “To undertake programmes which facilitate the voluntary return and reintegration of refugees, 
displaced persons, migrants and other individuals in need of international migration services, in 
cooperation with other relevant international organizations as appropriate, and taking into account 
the needs and concerns of local communities”.  
 
At the IOM Council Meeting of November 2012, the IOM Migration Crisis Operational Framework 
(MC/2355) was adopted through Resolution No 1243, recalling in particular the major role that IOM is 
playing in emergency situations and which can also contribute to discussions in the framework of the 
IASC Transformative Agenda and with the CERF Secretariat.  The Resolution recognizes the 
concept of “migration crisis” that encapsulates the complex human mobility consequences of 
emergencies and political crisis, highlighting IOM’s comprehensive response.    
 
IOM Member States adopted another Council Resolution (No.1229, 5 December 2011) establishing 
the Migration Emergency Funding Mechanism (MEFM) to be managed by the Director General, to 
enable IOM to respond rapidly in assisting migrants affected during the acute emergency phase of a 
humanitarian crisis.  MEFM is an internal loan mechanism intended to bridge the gap between the 
start of emergency operations and subsequent receipt of donor funding.  It will complement, rather 
than substitute, existing funds both within and outside the Organization, focusing on emergency 
migration evacuations or movements when other funds are not immediately available.  
 
IOM’s contribution to emergency responses and its requests for CERF funding operate in this 
humanitarian context and within the Organization’s mandate.  Section 3 will examine more precisely 
the relevance, performance and success of IOM’s use of CERF funding mechanisms, as well as its 
relationship with CERF Management and the collaborative efforts with UN agencies and partners 
working in the same environment.  
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3. RELEVANCE, PERFORMANCE AND SUCCESS OF THE USE OF CERF BY IOM 

The Section analyses issues related to IOM’s strategic and effective management and use of CERF 
funds in terms of relevance, effectiveness, efficiency, outcome, impact and partnership.  It is 
important to note that the analysis will not evaluate IOM global emergency responses, as other funds 
are usually received to complement the CERF funding and it would be difficult to specify which funds 
have been instrumental in a specific response and impact.  The focus will be placed on criteria and 
indicators specific to CERF as a funding mechanism. 
  

3.1 Relevance of CERF to IOM institutional humanitarian response 
3.1.1 Strategic use of CERF funding mechanism  

 
Table II of Section 2.1 shows that IOM is the sixth largest recipient of CERF funding among all 
17 agencies for the period between March 2006 and June 2012; this overall ranking may indicate 
that IOM is using the CERF funding opportunity effectively; however, when analysing the funding 
percentages in relative terms, three main groups can be identified: i) between 10 and 35 per cent 
with three agencies (WFP, UNICEF, UNHCR);  ii) between 5 and 10 per cent with 3 agencies, 2 of 
them being close to 10 per cent and IOM with 5.27 per cent (WHO, FAO, IOM); iii) the last group 
between 0.01 and 2.5 per cent with 11 agencies, many of them not regularly involved in emergency 
responses or lacking broad field presence.  
 
Various reasons could explain the percentage variations, for instance the size of agencies, their roles 
in humanitarian emergencies, the high logistic costs of WFP operations, which could also justify the 
highest percentage of 33.69 per cent; however, it is not the purpose of this evaluation to conduct 
such a comparative analysis of the use of CERF between agencies, but to focus on the IOM portion 
and examine if the Organization is making relevant use of the funding mechanism.  
 
IOM’s not being a UN agency does not impede access to CERF funds, as the Organization actively 
participates in the UNCT and RC/HC prioritization work for defining the funding levels to be assigned 
to projects; this is confirmed through questions 8 to 12 of Section B of the survey14 and later in the 
report, in Section 3.4 Partnerships and coordination.  The UN agencies fully accept its broad 
emergency mandate presented under Section 2 above, many collaborating actively in implementing 
activities within CERF allocations.  IOM’s leading role for the CCCM in natural disasters is further 
evidence of IOM’s full integration in UN-led processes.  The CERF Secretariat also shows flexibility 
to examine IOM’s specific categories of beneficiaries, such as stranded migrants, on a case-by-case 
basis. 
 
The regional distribution shown in the table below indicates that IOM intervenes in all regions, but 
some countries and emergencies may not be adequately covered.  The same distribution applies to 
the sectors listed under Table I of Section 1.2 showing where the Organization has its main 
emergency activities covered by CERF funding (Shelters/NFI, Multi-sector, CCCM).  Some IOM staff 
interviewed consider, however, that IOM may make better use of CERF for some specific sectors, for 
instance for Health and CCCM.   

 
It is also important to consider that what is submitted to CERF from an RC/HC is decided according 
to a country-level prioritization, a process that selects a number of projects, based also on the fact 
that there is limited funding available, thus the decision to grant CERF funding to IOM in a given 
situation is not entirely the decision of IOM, but depends on the overall priorities agreed by the 
Humanitarian Country Team.  

                                                            
14 See Annex 4 
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Table III. Percentage by Geographical coverage of CERF 2006-2012 

Region % 
Africa 39.80 
Americas 23.45 
Asia 24.23 
Middle East 12.45 
Europe 0.07 
Total  100 

 
Recommendation: The Department of Operations and Emergencies (DOE), in close 
collaboration with other IOM Departments, should review which IOM sectors of activities 
during a given year are inadequately covered by IOM in its funding requests, subsequently to 
be considered when prioritizing work in the field, also alerting IOM offices to the benefits of 
CERF funding.  The review should also include the UFE requests based on IOM Headquarters’ 
prioritization process.  
 
In terms of strategic collaboration for project development and implementation, CERF enables IOM 
to respond rapidly and effectively to humanitarian emergencies and supports its emergency 
response at an early stage.  On its side, IOM has to develop proposals in full coordination with the 
UNCT and in some cases with specific agencies.  Governments frequently have only limited 
involvement in the specifics of developing CERF projects and, according to interviews, only on rare 
occasions has IOM been requested to develop a CERF proposal for implementation under full 
government supervision, even though government counterparts are expected to participate in the 
sectors and clusters intended to prioritize CERF interventions.  
 
Question 1 of the survey on accessibility and flexibility of CERF funding and Questions 8 and 9 on 
collaboration with UN agencies and support to IOM proposals indicate that the HC/RC and UNCT 
have supported IOM project proposals and that IOM interventions either complement those of the 
other humanitarian participants or are sometimes carried out on behalf of UN partners due to IOM’s 
comparatively quick implementation capacity and flexible management.  Under Question 9, only 
12.5 per cent of respondents consider that there was no correlation between HC/RC and UNCT 
support and IOM funding.  Very few problematic cases were reported during the interviews, those 
cited being mainly due to personal perceptions of CERF funding priorities by the HC/RC and UNCT, 
or to IOM not being part of the UNCT in some countries. 
 
Human rights aspects are generally well covered by CERF projects in line with IOM’s mandate and 
12 point Strategy, and as also shown under Question 13 of the survey or through documentation 
review of IOM project reports.  Projects concerning protection also benefit from specific funding 
(Protection/Human Rights/Rule of Law sector registers 5.88 per cent of the total funds allocated as 
per Table I), in addition to funds allocated to a protection component in the other projects.  As with 
any project, activities are developed to address the issues identified during inter-agency 
assessments, which also include gender, health and psychological support.   
 
IOM’s DOE has developed specific expertise for gender mainstreaming in emergencies, also in line 
with CAP requirements to include a gender component.  IOM is a member of the IASC and its Sub-
working Group on Gender and Humanitarian Action, which supports a strategy for integration of 
gender as a crosscutting issue, including through the use of a gender marker in all projects; 
however, the scope and duration of CERF projects are not intended to include all human rights 
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issues, such as protection against counter-trafficking in camps and gender-related activities, 
although addressing such issues early in a crisis allows recognition of their importance and forms a 
basis upon which other funds can build.   
 
Question 3 of the survey also indicates that breaking down CERF funding into 17 sectors is seen as 
largely facilitating IOM project development and requests for CERF funding.  In countries whose 
humanitarian emergency response is predominantly migration-related, as in Libya, IOM often 
requires and receives multi-sector category funding from CERF that allows the development of more 
integrated, all-encompassing responses.  Answers to questions 4 and 5 also confirm that CERF 
instructions on how to allocate funds between the windows are clear.  
 
Conclusion: The way IOM develops reviews and submits its projects is strategically coherent and 
shows the importance of CERF projects when interacting locally with the UN system.  The project 
selection system is generally well established with active IOM participation and, when present in the 
country, OCHA also plays a role in coordinating and facilitating humanitarian response prioritization 
and subsequent UN funding appeals, including IOM.  Human rights are well covered by IOM projects 
taking into account IOM’s recognized protection role, and DOE has expertise on gender issues with 
focus on vulnerable women and children.    
 

3.1.2 Relevance of IOM management guidelines to CERF requirements 
 

General Assembly Resolution 60/124 of December 2005 calls for “the establishment of an 
appropriate reporting and accountability mechanism to ensure that the funds allocated through the 
Fund are used in the most efficient, effective and transparent manner possible”.  The CERF Advisory 
Group reiterated the call in 2006, confirmed also in 2008 by the CERF Two-year Evaluation.  The 
CERF Secretariat developed a Performance and Accountability Framework (PAF), finalized in 
August 2010.  The ERC and the CERF Secretariat “will use the PAF to clarify performance 
expectations and management accountabilities among different actors and will report according to 
the mechanisms established in the framework”.15   
 
Developed to complement internal agency accountability frameworks, PAF sets out clear 
accountability measures and reporting processes.  It is based on an analytical framework and logic 
model defining the different levels of CERF, including performance reporting; supervision and 
monitoring mechanisms; external audits; evaluations and reviews; internal project review and control 
processes; compliance and guidance documents; and public reporting mechanisms.  PAF uses the 
logic model approach which shows the links between inputs, outputs, outcomes or operational 
effects and operational impact, and defines a hierarchy of results and indicators for each level: for 
instance at Input level, the result “Transparent and Inclusive Prioritization and Decision-Making” 
includes indicators such as “all members of UN Humanitarian Country Team and clusters aware of 
CERF availability” and “analysis of funding undertaken to inform prioritization process and facilitate 
appropriate direction of funds”; another result at Input level is “UN Agency/IOM Monitoring, Reporting 
and Evaluation (M/R&E) Systems in place”;  at Output level, two results are listed “Life-Saving 
Activities Supported” and “Timely response” respectively, with the following sample indicators 
“availability of CERF funding recognized by recipient agencies as being fundamental to the ability to 
respond to life-saving needs and gaps” and “number of no-cost extensions requested”.  
 
The purpose of the evaluation is, however, not to discuss the results and indicators for each PAF 
level in detail, but to refer to PAF for the analysis and proposing possible improvements to IOM’s 
management of CERF funds.  The survey questionnaire was also developed taking the elements of 

                                                            
15 Performance and Accountability Framework (PAF) for the Central Emergency Response Fund (CERF), August 2010. 
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PAF into account.  IOM has not developed specific instructions for CERF projects, other internal 
management guidelines being available, such as the IOM Guidelines on Rapid Response 
Mechanisms updated in September 2011.  The CERF PAF is not intended to override existing 
accountability and performance tools.   
 
CERF has been flexible in adapting its criteria according to need; for instance, and as already 
mentioned, CERF has been more inclusive in assisting stranded migrants, a case that DOE and the 
Special Liaison Office in New York brought to its attention since 2007, also the life-saving criteria 
was updated in 2010 to take into account the CCCM.  Questions 20 and 21 of the survey do not 
indicate a need for specific CERF financial and reporting guidelines in addition to those already 
available in IOM. 
 
Another CERF criteria issue that IOM brought to the attention of the CERF Secretariat concerns 
staffing levels: CERF instructions require keeping staff costs to ‘minimum’, 10 per cent of the total 
budget being an informal CERF reference, although it is ready to consider higher costs within 
acceptable limits when duly justified; however, the report’s Section 3.4 Partnership and coordination 
notes that compared to other agencies, IOM relies mainly on its own staff expertise for 
implementation, which is confirmed in the CERF Secretariat report of May 2012: according to 
information reported in the annual RC/HC CERF narrative reports sub-grants only amount to 9.2 per 
cent of all CERF funding received by IOM, compared to an inter-agency average of 17.5 per cent.16  
Sub-contracting experts through implementing partners falls under another budget line and is not 
recorded as expert staff costs.  
 
IOM’s CERF funded projects over the past six years have had some difficulty reconciling the 
Organization’s projectized budgeting and labour-intensive activities in humanitarian response with 
CERF’s restriction on staff costs.  Limiting them in labour-intensive projects such as CCCM activities 
may put project integrity at risk.  IOM recognizes that CERF is not meant to be the sole donor for 
humanitarian activities and actively seeks other funding to cover all staffing needs; however, 
additional flexibility on staff costs for certain CERF projects could be considered, for instance by 
recognizing some as operational costs, as already authorized by other donors according to 
interviews.   
 
Concerning overall guidance and training on CERF use, CERF has carried out regional training 
including several IOM staff, having helped IOM to enhance its institutional knowledge and use of 
CERF, and DOE has held numerous training courses over the years on IOM’s overall emergency 
response and cluster system, including presentations on accessing and using CERF.  IOM New-York 
and DOE also provide case-by-case guidance for IOM field missions applying for CERF grants.  
 
Regarding the monitoring and evaluation (M&E) of the performance of CERF-funded projects in line 
with the PAF indicators listed under the Outputs and Outcomes levels, IOM has not developed 
specific Monitoring and Evaluation guidance, using existing tools such as the IOM Project Handbook 
and IOM Evaluation Guidelines.  Interviews with the CERF Secretariat have indicated general 
satisfaction with IOM’s reporting and information-sharing on the use of CERF funds.  
 
Responses to Question 14 of the survey about M&E and performance indicators are, however, 
mixed: less than half of respondents indicate that a proper M&E component and performance 
indicators exist; 38 per cent of respondents consider that more work is needed on IOM’s reporting 
format to include monitoring and project performance, for instance through a more focused 

                                                            
16  UN Agency sub-granting of CERF funds to implementing partners, CERF Secretariat, May 2012, based on information 

reported by recipient agencies in the annual RC/HC narrative CERF reports. 
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performance reporting framework.  According to interviews and the document review, the evaluation 
noted however that some IOM CERF projects do include an M&E budget line and the relevant 
reports may be shared with the rest of the UNCT and HCs/RCs without necessarily being included in 
a centralized database in IOM.  The CERF Secretariat also informed IOM in a recent meeting that it 
would like to improve the measurement of the performance of projects to complement the annual 
reports by the RC/HCs and the performance and accountability analysis made through the Country 
Review mechanism managed by CERF.  

Finally, while there is a clear need to incorporate connectedness17 aspects in humanitarian action, 
these fall outside the direct framework of CERF-funded projects.  The implementation of CERF 
interventions are rightly the basis for short-term results, as defined in CERF objectives and 
guidelines, although two-thirds of respondents to Question 26 of the survey still consider that such a 
concept was not sufficiently included in CERF-funded humanitarian responses and insufficient 
consideration was given to connectedness as is for instance the case for staff issues mentioned 
above. 
 
 
Conclusion: There is no added value in developing specific instructions and guidelines for managing 
CERF projects in IOM, and external and internal initiatives already exist for training and information 
sharing on CERF.  There is already regular, effective dialogue between IOM and CERF when 
specific issues concerning guidelines and criteria arise; however, there is need to improve IOM’s 
centralized management of the CERF M&E component, with some consideration on connectedness, 
for instance when linking the concept to CERF funds being used as seed funding and for start-up 
phases of operations.   
 
 
Recommendation: Regular training opportunities, particularly for newly-recruited staff, 
should be maintained by DOE and summarized guidance notes on CERF including PAF 
indicators should be prepared and updated, to be sent to the field for easy reference.  IOM 
should reinforce the M&E component of CERF funding management in line with the PAF 
indicators, as well as information on IOM M&E initiatives.  In addition, DOE should consider 
conducting periodic, centralized, real-time evaluations or performance monitoring visits of 
CERF projects.  Dialogue with the CERF Secretariat concerning IOM staffing costs in IOM 
project proposals should continue in the same constructive spirit.  
 
 

3.2 Effectiveness and timeliness of the management and use of CERF 
3.2.1 Effectiveness of IOM management of CERF 

 
IOM’s management of CERF-funded projects is largely decentralized to the field as regards project 
identification and development, project implementation and financial management.  The IOM in-
country team, and/or the Regional Emergency Officers of the DOE in particular when intervening 
where IOM has little or no presence in the country, are responsible for conducting the needs 
assessments and developing the proposal in coordination with UN Agencies.  
 
DOE at Headquarters and its delocalized Regional Emergency Officers provide technical assistance 
and guidance for the field and endorse all CERF projects before submission to the HC/RC and 

                                                            
17  Connectedness can be defined as ‘the need to assure that activities of a short-term emergency are implemented in a way 

that takes longer-term and interconnected approaches into account’ (IOM Evaluation Guidelines- 2006). 
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UNCT.18  The Migration Health Division (MHD) of IOM’s Department of Migration Management 
(DMM) also provides technical guidance and oversight on all health-related projects (4.48 per cent of 
the total of CERF funded projects submitted by IOM are health-specific projects as per Table I, in 
addition to projects with a health component), with activities such as needs assessments on health-
related issues in the camps, psychological support, health referrals to ensure continuity of care and 
fitness to travel.  

The Donor Relations Division (DRD) manages donor liaison, appeals submission and supervises 
financial and narrative reporting to donors, including for CERF.  IOM also tasked a Programme 
Specialist from its New York office to act as the Focal Point of all UN funding mechanisms related to 
humanitarian assistance, and for managing the institutional relationship with the CERF Secretariat.  
The Focal Point also ensures proper information flow between IOM Field Offices, IOM Headquarters 
and the CERF Secretariat, feedback on any managerial issues, particularly project approvals and 
reporting, and maintenance of a database of agreements, reports and other documentation related to 
CERF projects. 
  
Interviews and documentation review indicate that the CERF Secretariat and IOM have maintained 
close relations leading to effective collaboration and information sharing.  CERF Secretariat’s 
responsiveness to queries and issues regarding access to CERF funding contributes to proper use 
and application of CERF funds.  The effective and important role of the IOM Focal Point has been 
recognized internally, as well as being warmly praised by the CERF Secretariat during the meetings 
and interviews. 
 
IOM’s decentralized field-driven approach from an early stage of a crisis and field level needs 
assessments contribute to effective use of CERF funds.  IOM’s flexible administrative and 
organizational management does not impose unnecessary burdens from the IOM Regional Offices 
and/or from Headquarters that could affect its management.  IOM’s operational capacity and rapid 
delivery of results on the ground have often been recognized both by CERF Secretariat and IOM’s 
traditional donors.   
 
Fifty-six per cent of respondents to Question 20 of the survey agree that IOM specific and flexible 
administrative procedures add value to management and reporting: the financial systems can 
accommodate the CERF deadlines for closure of accounts and operational reporting.  The N/A 
responses (19 per cent) correspond to those respondents who do not consider that IOM procedures 
add value or affect project implementation.  Twenty-five per cent of respondents saw a need for 
more rapid processing of some administrative procedures, particularly from the IOM Legal Office, 
such as drawing up partners’ contracts and the amount of advance payment.  Corrective measures 
were under consideration and implementation by IOM during the evaluation.  
  
IOM very often uses its decentralized and flexible management policy within countries to recruit local 
staff, local authorities and in some cases national NGOs as contracting partners, to expedite project 
implementation.  This approach is culturally sensitive, serves to reduce language barriers and 
contributes to building the operational and technical capacity of local staff and partners.   
 
Conclusion: IOM’s financial and operational management of CERF-funded projects follows its 
administrative and operational procedures established for emergency operations.  IOM is recognized 
by its donors and the CERF Secretariat in particular as effective both in implementation and 
reporting.  IOM departments and offices provided technical guidance and support, and collaboration 
with the CERF Secretariat is fully satisfactory.  CERF maintains a very useful database for all grants 
including those to IOM, this information being integrated into IOM’s own database managed by the 

                                                            
18 Technical assistance is not limited to CERF projects and is provided for in the overall IOM Humanitarian Response. 
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IOM Special Liaison Office in New York.  CERF Secretariat and IOM New York response to requests 
for information is also effective.  
 
 

3.2.2 Effectiveness and timeliness CERF funding use 
 

The evaluation’s objectives do not include appraisal of the effectiveness of each project implemented 
during the period covered; however, as recommended under Section 3.1.2 above, improvements to 
specific performance monitoring of CERF-funded projects to document the results achieved more 
effectively should be examined. 
  
According to interviews, Questions 24 and 25 of the survey and the documentation review, a large 
majority of CERF projects can be considered as effective in providing critical support to initiate IOM 
emergency operations and address the needs of identified beneficiaries; comments from the open 
Question 25 illustrate this finding:  
 
- “CERF is a critical instrument for an organization such as IOM to be able to respond almost 

immediately to an emergency.  For IOM in particular CERF resources are often the first ones to 
be identified in response to a humanitarian emergency.  So the impact on IOM’s efficiency and 
responsiveness is significant.  Overall effectiveness is only as good as the projects themselves.  
In that regard, RR projects adhere more closely to life-saving objectives and timely response 
principles, than some of the UFE projects funded by CERF”;  
 

- “In UFE this has provided valuable contribution to otherwise under-funded emergency response 
for IOM and other agencies, in particular for IDP situations and last year during the Horn of 
Africa drought, both cases where initial donor interest had ceased and CERF was able to 
provide a funding boost to address critical needs of affected populations”. 

 
Question 7 of the survey also indicates that in over two-thirds of the cases, IOM managed to obtain 
additional donor funding after receiving CERF funds: in some cases, as a direct consequence of the 
CERF funding.  Interviews also indicated cases where CERF funding had no role in attracting 
additional donor funding, donors being aware of needs on the ground and IOM’s effective and 
immediate operational capacity.  
 
Timeliness of assistance is essential in emergencies and humanitarian responses, as even one 
day’s delay can have a major impact on the lives of beneficiaries.  Questions 1 and 25 of the survey 
indicate that almost all respondents agreed that CERF was flexible and accessible and therefore 
useful for humanitarian response.  Cases where CERF added no value remain marginal as also 
noted during the documentation review.  
 
Under CERF-RR funding, a deadline is established for project implementation of a maximum of 
6 months; direct life-saving needs can be covered within such a period pending additional resources 
to be allocated to the emergency.  As already stressed in various sections of the evaluation, CERF 
has been effectively used by IOM as a primary source of emergency response funding.  IOM data for 
2011 to 2012 indicate that the usual period between countersignature of the approval letter and 
funds disbursement to IOM is between 3 to 10 working days; however, the preparatory work in the 
field and coordination within UNCT can increase this interval.  Programme re-designing has been 
rare in IOM and projects requiring modification have retained their original objectives.   
 
Conclusion: The evaluation did not conduct a detailed analysis of the performance of individual 
projects, this not being within its terms of reference, but there are clear indications for concluding that 
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overall IOM implementation has been effective.  Timeliness of CERF funding is recognized as adding 
value to rapid response.  
 
 

3.3 Efficiency and accountability 
 
When conducting CERF-funded projects, IOM applies the oversight and accountability processes 
and instructions contained in its Project Handbook, emergency guidelines and financial instructions, 
with some adaptations to the specific reporting formats requested by CERF.  Financial reporting is 
supervised by the Department of Resources Management (DRM) and the Focal Point of the Special 
Liaison Office New York, particularly regarding deadlines.  As already mentioned Questions 20 and 
21 of the survey confirm that CERF and IOM’s reporting requirements are clear and not too time 
consuming.   
 
Control mechanisms and reporting have largely met the CERF requirements for the majority of the 
projects financed as recognized by the Secretariat, and with a few exceptions they can be 
considered as efficient in supplying appropriate information and accountability to the stakeholders.  
CERF applies the single audit principle for specific projects implemented, relying on internal controls 
and audits performed by the Organization.  
 
Other quality assurance checks, for instance for procurement and data verification systems, are 
applied as for other IOM emergency interventions and are institutionally well established under the 
overall responsibility of DRM and DOE.  The current evaluation is another aspect of accountability to 
CERF that IOM has committed itself to undertaking.  

Question 23 of the survey indicates that IOM had to return unspent CERF funds in almost one-third 
of the cases, primary factors being political constraints beyond the control of IOM affecting project 
implementation and lack of accessibility due to insecurity at project sites; however, the amount of 
funding returned represents only an estimated 2 per cent of the total funding allocated, that did not 
impact the overall implementation of the projects or damage IOM’s credibility in proper budgeting of 
its activities.  Only in 2 cases were the returned amounts high percentages of the total project budget 
(one case at 39 per cent, the other nearly 50 per cent), mainly because continued deteriorating 
security situations were preventing full implementation.  

CERF has experienced a recent surge in requests for no-cost extensions (NCE) from benefiting 
agencies, including IOM.  CERF provided additional guidance on no-cost extensions in 
November 2011, allowing them on an exceptional basis if documented evidence were supplied 
confirming events beyond the recipient agency’s control.  It remains strategically important for IOM to 
continue planning CERF interventions without envisaging the possibility of no-cost extensions and by 
relying on positive feedback and planning for alternative funding sources to respond adequately to 
unexpected constraints and events.  In recent meetings with IOM, the CERF Secretariat reiterated its 
demand to keep the requests for no-costs extension to a minimum.  
 
According to Question 22 of the survey, 56 per cent of respondents had requested a no-cost 
extension; all but one being vetted and approved by the CERF Secretariat.  The requests were 
mainly due to inability to implement the projects due to external factors such as security, military 
operations or specific climatic conditions leading to continuously restricted access to project areas.  
Documentation review and interviews indicate however, that the overall number of NCE may not be 
as widespread among all IOM projects as the survey indicates with the figure of 56 per cent; 
according to CERF data, 26 requests for no-cost extension had been made by IOM since 2006 
(18 per cent of the total of projects submitted during the same period) with only 2 requests rejected, 
and 6 requests for reprogramming of UFE projects all being accepted.   
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Recommendation: The evaluation did not identify problems in efficiency and accountability; 
IOM should continue paying attention to the issue of no-costs extensions and the need to 
plan expenditure efficiently, particularly to avoid returning unspent funds, as requested by 
CERF Secretariat.   

 

3.4 Partnership and coordination 
The UN partnership has been instrumental in supporting IOM’s access to CERF funds.  As 
mentioned in the survey, more than two-thirds of respondents agree that UNCT was effective in 
supporting IOM’s requests for project funds; more importantly, 88 per cent of respondents stressed 
the importance of inter-agency partnership in enabling IOM to carry out its projects.  A wide range of 
partnerships had been developed with a large number of UN agencies, always in sectors where 
synergies could be achieved with the partners and in accordance with context-specific needs.  
 
Examples of this collaboration under CERF include the partnership with UNHCR across a range of 
actions (CCCM, Shelter and NFIs, multi-sector for refugees); with WHO and Health Cluster for 
health; with FAO, UNICEF for the WASH cluster; and partnerships with protection participants 
(UNHCR, OHCHR, the Inter-Agency Mental Health and Psychosocial Support Working Group 
among others).  In several cases, partners advocated for IOM to receive funds to undertake critical 
activities, e.g. UNHCR for transportation and health assistance in Ghana, and UFE in Ethiopia where 
IOM was supported to implement complementary interventions to FAO and UNDP.  The partnership 
with OCHA, both overall and in multi-sector activities, is also effective but not directly linked to the 
use of CERF funds, as OCHA is not eligible for CERF grants. 
 
Some comments of the open Question 8 of the survey are examples of good partnership:  
 
- “IOM in the UN country team is considered as part of the UN family, and is always called for 

consultation meetings before CERF allocation is awarded.  The Resident Coordinator is also 
very supportive of IOM participating in the CERF process, for both UFE and RR windows.  The 
UNCT also calls upon IOM to participate in the evaluation process conducted by OCHA on a 
regular basis”; 
 

- “The active participation of IOM in the UNCT and the HCT is well known by now, as it is also well 
known that IOM has access to the CERF in the same manner as other UN Organizations.  IOM 
has also acquired global cluster responsibilities which have enhanced its role and visibility in the 
international humanitarian community and with HCs”. 

 
Effective partnership with the UN contributed to ensuring proper coverage, as projects were not 
endorsed and undertaken in a vacuum but in collaboration with other humanitarian agencies.  
Collaboration is reportedly less clear when IOM’s target groups fall outside traditional humanitarian 
categories in large scale emergencies and for which IOM has to take the lead for implementation: in 
the Libya crisis, more than 300,000 third country nationals (TCN) from 25 countries had to be 
evacuated urgently and provided with return travel assistance in collaboration with UNHCR.19  
 
IOM as a projectized organization with proven humanitarian experience is largely an implementing 
agency and most of its emergency projects are self-implemented.  IOM is frequently in the front line 
and implements activities with its own staff, particularly local staff.  The number of cases where 

                                                            
19 Stakehouse International, External Process Evaluation of IOM’s response to the Libya Crisis, November 2011. 
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NGOs are sub-contracted for CERF project implementation is lower than in other agencies.  Survey 
respondents overwhelmingly reported that IOM is doing most of the implementation by itself and in 
only 19 per cent of cases are NGO partners partly responsible for implementation.  This is confirmed 
by the CERF Secretariat report of May 2012, where sub-grants (to governments, INGOs or NNGOs) 
only amount to 9.2 per cent of all CERF funding received by IOM,20  compared to an inter-agency 
average of 17.5 per cent.   
 
Data on the relatively long disbursement timeframe to partners, as already mentioned in the 
evaluation, also indicates that the lack of more expeditious and effective contractual arrangements 
and partnership agreements could deter the decision for greater use of CERF funds.  Another 
problem appears to be the amount of pre-payment that IOM is able to offer to partner NGOs as start-
up funds for organizing their implementation responses.  
 
Conclusion: Partnership and coordination with UN Agencies can be considered relevant and fully 
effective, as well as institutionally well established and recognized.  The low percentage of the use of 
implementing partners is simply in line with IOM’s operational functioning, relying on its own 
expertise and experience.  
 
 

3.5 Outcome and impact 
 
As underlined in the Introduction, the evaluation does not intend to rigorously measure the impact of 
IOM’s CERF-funded interventions on beneficiaries, as this would require a level of financial 
resources that are not readily available and would raise a number of methodological questions and 
obstacles regarding its feasibility and the evaluability of such a process, e.g. in identifying the 
number of lives saved as per CERF overall intent.   
 
Instead, the evaluation looks indirectly at the overall outcome and impact by examining how IOM has 
been affected in its capacity to provide emergency response through its access to CERF funds and 
how the Organization strategically positions its requests for funding to meet the objectives of CERF 
funded projects and enhanced response to time-critical requirements.  
 
Survey respondents, in particular to Question 25, and interviews show that CERF funding was a key 
funding mechanism of the early response capacity of IOM to address emergency needs.  There is 
wide consensus that CERF did contribute to alleviating human suffering and to providing much 
needed assistance for vulnerable groups through direct life-saving activities.  As mentioned by some 
respondents:   
- “Excellent granting mechanism, compared to just about any other funding mechanism it is 

lightning fast, evidence based and impact orientated.  Compared to most funding mechanisms 
(and if you have a good OCHA in the country) it goes to the agencies with the capacity to 
deliver”;  
 

- “Generally speaking, the CERF funded projects are effective and have an important and positive 
life-saving and humanitarian impact on the given emergency outcome”; 

 
- “Good effectiveness and quick impacts on beneficiaries, thanks to the easy and quick funding 

approach, ensured by the expertise and operational capacities of the Missions”. 
 

                                                            
20  UN Agency sub-granting of CERF funds to implementing partners, CERF Secretariat, May 2012, based on information 

reported by recipient agencies in the annual RC/HC narrative CERF reports 
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CERF rapid disbursements to IOM have played a key role in responding to emergencies and 
addressing the needs of beneficiaries.  While CERF is not a stand-alone funding mechanism but is 
designed as an initial start-up fund for emergency response and crises, it is also important to 
consider the need for linking the immediate life-saving response needs to the longer-term concerns 
of and responses to the vulnerable population being assisted.  Question 7 of the survey shows that 
in over two-thirds of the cases, IOM managed to obtain additional donor funding after having 
received CERF funds.  
 
Recommendation: In line with the recommendation on an improved monitoring and 
performance measurement system, some specific indicators related to the outcome and 
impact of CERF funded projects should be added.  When relevant, evaluations of IOM 
emergency responses should include a specific section on CERF examining the added value 
and impact of CERF funded projects to IOM’s overall response. 
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4. SUMMARY OF CONCLUSIONS AND RECOMMENDATIONS 
4.1 Conclusions 

 
‐ The way IOM develops reviews and submits its projects is strategically coherent and shows the 

importance of CERF projects when interacting locally with the UN system.  The project selection 
system is generally well established with active IOM participation and, when present in the country, 
OCHA also plays a role in coordinating and facilitating the humanitarian response prioritization and 
subsequent UN funding appeals including IOM.  Human rights are well covered by IOM projects 
taking into account IOM’s recognized protection role, and DOE has expertise on gender issues with 
focus on vulnerable women as well as children.    

 
‐ There is no added value in developing specific instructions and guidelines for managing CERF 

projects in IOM, and external and internal initiatives already exist for training and information 
sharing on CERF.  There is already regular, effective dialogue between IOM and CERF when 
specific issues concerning guidelines and criteria arise; however there is need to improve the 
IOM’s centralized management of the CERF M&E component, with some consideration on 
connectedness for instance when linking the concept to CERF funds being used as seed funding 
and the start-up phases of operations.   

 
‐ IOM’s financial and operational management of CERF-funded projects follows its administrative 

and operational procedures established for emergency operations.  IOM is recognized by its 
donors and the CERF Secretariat in particular as effective both in implementation and reporting.  
IOM departments and offices provided technical guidance and support, and collaboration with the 
CERF Secretariat is fully satisfactory.  CERF maintains a very useful database for all grants 
including those to IOM, this information being integrated into IOM’s own database managed by the 
IOM Special Liaison Office in New York.  CERF Secretariat and IOM New York response to 
requests for information is also effective.  

 
‐ The evaluation did not conduct a detailed analysis of the performance of individual projects, this 

not being within its terms of reference, but there are clear indications for concluding that overall 
IOM implementation has been effective.  Timeliness of CERF funding is recognized as adding 
value to rapid response.   

 
‐ Partnership and coordination with UN Agencies can be considered relevant and fully effective, as 

well as institutionally well established and recognized.  The low percentage of the use of 
implementing partners is simply in line with IOM’s operational functioning, relying on its own 
expertise and experience.  

 
 

4.2 Recommendations 
 

‐ The Department of Operations and Emergencies (DOE), in close collaboration with other 
IOM Departments, should review which IOM sectors of activities during a given year are 
inadequately covered by IOM in its funding requests, subsequently to be considered when 
prioritizing work in the field, also alerting IOM offices to the benefits of CERF funding.  The 
review should also include the UFE requests based on IOM Headquarters’ prioritization 
process.  
 

‐ Regular training opportunities, particularly for newly-recruited staff, should be maintained 
by DOE and summarized guidance notes on CERF including PAF indicators should be 
prepared and updated, to be sent to the field for easy reference.  IOM should reinforce the 
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M&E component of CERF funding management in line with the PAF indicators, as well as 
information on IOM M&E initiatives.  In addition, DOE should consider conducting periodic, 
centralized, real-time evaluations or performance monitoring visits of CERF projects.  
Dialogue with the CERF Secretariat concerning IOM staffing costs in IOM project proposals 
should continue in the same constructive spirit.  
 

‐ The evaluation did not identify problems in efficiency and accountability; IOM should 
continue paying attention to the issue of no-costs extensions and the need to plan 
expenditure efficiently, particularly to avoid returning unspent funds, as requested by CERF 
Secretariat.   
  

‐ In line with the recommendation on an improved monitoring and performance measurement 
system, some specific indicators related to the outcome and impact of CERF funded 
projects should be added.  When relevant, evaluations of IOM emergency responses should 
include a specific section on CERF examining the added value and impact of CERF funded 
projects to IOM’s overall response. 
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ANNEX 1  
 

IOM Evaluation of CERF-funded Interventions (2006-2012) 
Terms of Reference 

______________________________ 
 

1. Background 
The UN Secretary-General proposed in Report 60/432 on 20 October 2005 the upgrading of the 
Central Emergency Revolving Fund, a USD 50 million loan facility created in 1991: A new 
mechanism the Central Emergency Response Fund (CERF) was established to enable more timely 
and reliable humanitarian assistance to those affected by natural disasters and armed conflicts.  The 
new CERF was adopted through General Assembly Resolution 60/124 of 15 December 2005, with a 
total annual amount of USD 500 million.  CERF allocations have reached almost USD 2.5 billion 
since its inception.  In accordance with this resolution, only the United Nations and its funds, 
programmes and specialized agencies and the International Organization for Migration (IOM) are 
eligible for CERF.  
 
As one of the key funding sources for humanitarian response, CERF’s objectives are to: (i) promote 
early action and response to reduce loss of life; (ii) enhance response to time-critical requirements; 
and (iii) strengthen core elements of humanitarian response in under-funded crises.  CERF is 
comprised of both a grant and loan facility.  The grant component of USD450m is comprised of two 
windows: the rapid response window which is a field-driven process providing cash-flow and seed 
money for life-saving humanitarian activities in the direct aftermath of a crisis or to respond to time-
critical requirements and comprises two-thirds of the annual grant window; and the under-funded 
emergencies window that comprises the remaining one-third of the annual grant window.  The loan 
facility of USD 30m annually is for agencies’ emergency programmes based on indication that other 
donor funding is forthcoming.  As an indicative figure, in 2011, CERF allocated USD 426.1 million to 
45 countries, with 37 projects funded through the rapid response window amounting to 
USD 282.7 million and 20 projects in the under-funded emergencies window with 
USD 143.4 million.21  
 
Since 2005, three evaluations of CERF were conducted: the 2007 Interim Review, the 2008 Two-
Year Evaluation and the 5-Year Evaluation of the Central Emergency Fund issued in August 2011.  
One of the 2011 evaluation report recommendations was that UN Agencies and IOM should 
“conduct an evaluation of their use of CERF funds within 18 months to determine what internal 
factors, including partnership policies and practices, influence the effectiveness of CERF projects”.  
In the Secretary-General’s letter of 13 December 2011 to the President of the General Assembly 
(A/66/613), he transmitted the recommendations of the CERF Advisory Group addressed to him, 
mentioning inter alia that “the Advisory Group asked that the CERF Secretariat continue to 
encourage independent evaluations and reviews of CERF-funded activities by recipient United 
Nations agencies and the International Organization for Migration (IOM), along the lines of the 
evaluation by the Food and Agricultural Organization of the United Nations of its use of CERF funds, 
and requested the United Nations agencies and IOM to conduct similar independent evaluations or 
reviews of CERF-funded interventions”.  In a meeting with the CERF Secretariat in December 2011, 
IOM agreed to carry out an internal evaluation in the course of 2012, under the overall responsibility 
of the Office of the Inspector General of IOM. 
 
Another important document issued for CERF management is the Performance and Accountability 
Framework (PAF) adopted in 2010 in response to a Resolution calling for the establishment of an 

                                                            
21  Based on data at 31.12.11 from the CERF http://www.unocha.org/cerf/cerf-worldwide/funding-window/funding-window-2011 
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appropriate reporting and accountability mechanism.  The PAF is not intended to add bureaucracy or 
rigidity to the management of the fund; it is established as a means for formalizing a clear set of 
accountability mechanisms and reporting processes. 
 
According to the data at the end of 2011, the International Organization for Migration is the sixth 
largest recipient of CERF (during the period of 2006-March 2012) with almost USD 128 million 
(5.27% of total funds allocated), of which about USD 87.5 million fall within rapid response and about 
USD 40.5 million within under-funded emergencies.  CERF funding represents the eighth largest 
source of funding for IOM emergency operations.  IOM funding received from CERF has grown 
substantially from over USD 4.5 million in 2006 to over USD 38 million in 2011.  Geographically since 
2006, CERF funding for IOM was allocated mainly in Africa with USD 50.4 million (39.4%), in the 
Americas USD 31.3 million (24.5%) and Asia USD 32.3 million (25.3%).  The three major sectors 
that received funding are Shelter and NFI with USD 59.3 million (46.4%), multi sector USD 27.2 
million (21.3%), and Camp Coordination and Camp Management (CCCM) with USD 12.4 million 
(9.7%).  Other sectors included protection, human rights, rule of law, health, water and sanitation, 
education, agriculture and logistics/transportation projects including evacuation operations.  
 
According to the 2011 Annual Report of IOM on CERF “timely and predictable funding from CERF 
has enabled IOM’s humanitarian response capacity to be more nimble and implement time critical, 
life-saving activities in sudden onset emergencies (or rapid deteriorations thereof) and strengthen the 
core elements of the overall humanitarian response in under-funded emergencies.  This was 
particularly highlighted during the Libya crisis in which 796,915 migrants had crossed the Libyan 
borders in 2011: of that group, 318,007 were third-country nationals (TCNs) assisted by IOM.  Early 
in the crisis, when up to 7,000 migrants per day were crossing into Tunisia and in dire need of 
humanitarian assistance, CERF provided USD 1.8m to IOM to provide immediate evacuation 
assistance from the border.  This rapid funding permitted decongestion of transit camps and the 
onwards movement of 99,000 people, which helped mitigate a larger humanitarian crisis.” 
 
 

2. Objectives of the evaluation 
The Evaluation is intended to provide a thematic, strategic and operational analysis of IOM’s CERF-
funded interventions in the field during a six-year period between June 2006 and June 2012.  CERF 
funds have supported a highly diversified portfolio of projects within the realm of humanitarian 
interventions including situations of stranded migrants.  
 
The evaluation aims at identifying:  
‐  if, when and why CERF funding has played a critical role to ensure that IOM could deliver its 

interventions in rapid response, in under-funded emergencies and in its leading role for CCCM 
for population displaced by natural disasters,  

‐ IOM’s specific success criteria in line with IOM mandate, in addition to CERF`s stated specific 
objectives and success criteria.  

 
The evaluation also intends to assess the strategic outcome of the range of IOM CERF-funded 
interventions and the short-term direct impact of CERF projects (as opposed to the longer-term 
effects), including on mobilizing funds for IOM’s emergency responses.  
 
The evaluation will provide the basis for IOM’s informed decision-making and policy on the use of 
CERF funding through a series of recommendations and guidance on strategy, narrative reporting, 
operational procedures, challenges and success criteria.  
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In particular, the evaluation will focus its recommendations on how to improve IOM’s emergency 
operations carried out under CERF, to strengthen compliance with and promotion of CERF’s 
Performance and Accountability Framework vis-à-vis IOM’s use of CERF funds and to foster 
transparency and accountability to the CERF Secretariat, NGO implementing partners, beneficiaries, 
donors, the UN Emergency Relief Coordinator, governments and other relevant stakeholders.  The 
evaluation may also be used and shared to strengthen the Inter Agency response.  The evaluation 
will also appraise the partnership and coordination arrangements made in IOM interventions. 
 

3. Scope of evaluation 
The evaluation will analyse specific uses in both the rapid response and under-funded emergencies 
windows as well as the use of CERF for IOM CCCM cluster lead role.  It will classify CERF-funded 
projects by IOM categories and operational areas of implementation (such as natural disasters, 
movement of people, stranded migrants, humanitarian response, cluster support etc.).  The aspect of 
the loan within CERF structures will be reviewed and some analysis of the lack of use of such 
window will be made.  It will also undertake a limited number of case studies selected according to 
specific criteria in terms of volume of funds, sectors and geographical area across both funding 
windows of rapid response and under-funded emergencies. 
 
The main focus of the analysis will be on:  
 
‐ the relevance and strategic use of CERF by IOM in meeting CERF’s core objectives within 

IOM’s specific mandate,  
‐ the added value for IOM of using CERF over other donor resources,  
‐ the use of CERF in leading to a more timely response by IOM and enhanced IOM’s ability to 

reach affected populations,  
‐ determining if CERF contributed to IOM’s ability to support the humanitarian country team’s 

strategic objectives,   
‐ the overall effectiveness of CERF-funded projects in meeting the objectives set by the 

emergency responses,  
‐ the overall outcome and impact of the use of CERF as a funding tool, in particular by 

examining the coverage of populations, and its ability to leverage further donor support  
 
The evaluation will also examine the relevance and effectiveness of strategic partnerships and 
cooperation, humanitarian coherence, the connectedness of CERF-funded projects, as well as the 
degree to which gender and human rights issues were incorporated in IOM interventions. 
 

4. Guiding questions 
4.1 Relevance, coherence and connectedness 

4.1.1 Is IOM’s use of CERF funding strategically relevant to meet the requirements of an 
emergency operation in line with IOM’s mandate and the objectives set-up by the CERF 
Funding mechanism (both windows will be covered)? 

4.1.2 Do specific IOM’s policies, standard procedures and fundraising guidelines facilitate a 
systematic, harmonized and relevant use of CERF and guide the discussions with the 
UNCT for IOM’s access to CERF Funding?  

4.1.3 In terms of connectedness, how does CERF Funding assure that activities during an 
emergency are implemented in a way that takes medium and longer-term and 
interconnected approaches into account?  
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4.1.4 Are external factors/partners such as national governmental policies, administrative 
capacities, institutional and cultural factors, including gender, taken into account when 
applying for and subsequently carrying out a CERF-funded project?  Do CERF funds 
support the identification and inclusion of local expertise from the affected region at the 
initial stage of the emergency? 

4.1.5 Are gender mainstreaming or human rights aspects being systematically assessed and 
woven into the project fabric under formal criteria respectively? 

4.1.6 Do CERF-funded projects include a monitoring and evaluation mechanisms to report on 
lessons learned and recommendations for future CERF-funded interventions? 

 
4.2 Effectiveness and coverage 

4.2.1 What are the roles of IOM’s Country Offices, Regional Offices, SLO NY and 
Headquarters in submitting CERF-funded project proposals?  Is a transparent and 
effective communication and coordination mechanism in place, including on reporting? 

4.2.2 How are performance indicators being monitored?  Is there a quality assurance and 
data verification system?  How globally effective has IOM been in achieving expected 
results and in reaching the objectives of CERF-funded activities?  Was the coverage of 
population adequate?  

4.2.3 How cost-effective can IOM’s implementation of CERF-funded projects be considered?  
What is the added value of CERF to respond to a crisis versus other donor sources? 

4.2.4 How timely does IOM receive CERF funding?  How effective is IOM in using CERF 
funds in a timely fashion including with NGO implementing partners? 

 
4.3 Efficiency 

4.3.1 How do IOM financial rules and regulations affect/facilitate the use of CERF funding, in 
particular when working with implementing partners? 

4.3.2 Are expenditures monitored to guarantee transparency and to ensure solid base line 
data for further financial analysis in line with operational requirements and expected 
results? 

 
4.4 Outcome and impact 

4.4.1 Are there any outcome and/or strategic impact of CERF funds on IOM, serving for 
instance as catalysis for resource mobilization vis-à-vis other donors (especially from 
the under-funded emergencies window)?  Has a change in donor behaviour occurred 
over time since 2006? 

4.4.2 What is the immediate outcome of CERF’s rapid disbursement procedures for IOM’s 
cluster lead position of the Camp Coordination and Camp Management in natural 
disasters (in terms of responsiveness or specific thematic areas)?  Does a cluster lead 
position secure more funding from CERF? 

4.4.3 What can be concluded on the use of CERF by IOM regarding short and medium-term 
impact on beneficiaries and the overall humanitarian response, including when IOM has 
cluster lead position?  
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4.5 Partnerships and coordination 
4.5.1 Does CERF funding mechanism facilitate joint project interventions among IOM and UN 

Agencies and/ or other relevant civil society, community based, non-governmental or 
governmental stakeholders?  In such a partnership how does IOM’s direct access to 
managing CERF funding affect/benefit collaboration? 

4.5.2 Is IOM developing CERF-funded project proposals in collaboration with UN Agencies 
and/ or NGO partners?  Would such a participatory approach facilitate future 
collaboration, coordination and clarity of respective areas of work and mandates? 

4.5.3 With which partners does IOM collaborate most frequently in the implementation of 
CERF-funded projects?  How roles, responsibilities and costs are divided and allocated 
amongst the partners and how are expectations on performance managed? 

 
5. Methodology and timeframe 

Being a thematic and strategic evaluation, the methodology will be adapted, in particular maintaining 
a balance between a global analysis and a more specific assessment of selected cases, which can 
properly illustrate the use of CERF Funding by IOM.  The evaluation methodology will also have to 
take into account the 6 year period covered and the total of projects funded in five different regions.  
A selection of projects to be examined will be conducted at the start of the evaluation exercise.  The 
Terms of Reference will be presented to the relevant departments within IOM, the IOM Office of the 
Permanent Observer to the UN in New York and with the CERF Secretariat. 
 
The methodology and type of evaluation method for selecting countries and or project will be 
determined based on representation of regions, number of projects in a country, the financial size of 
the intervention’s investment, the importance of certain thematic areas, internal information from field 
offices and previous evaluations that have been carried out.  The main thematic categories of 
interventions will be identified according to IOM mandate and type of emergency, the geographic 
location and the size of projects. 
 
A variety of evaluation methods will be used, ranging from documentation reviews, desk research, 
selected direct observation, semi-structured, conversational and focus group interviews.  During its 
preparatory phase, the overall structure of the evaluation is determined based on a clear analytical 
framework around key thematic and strategic issues and success criteria behind CERF-funded 
interventions.  Further defining of the evaluation questions will be undertaken. 
 
The evaluation is expected to start in June 2012 with the finalization of the budget allocation, of the 
terms of reference and of the recruitment of the external consultant.  A final report should be 
available in December 2012.  The evaluation will constitute three phases: the preparation of the 
evaluation (June-July 2012); the evaluation phase (July-October 2012), when desk research and 
field work will be conducted; the analysis of the evaluation material and the writing of the evaluation 
report (August-November 2012).  A presentation of the evaluation could be organized with IOM staff 
at Headquarters and of the IOM’s Office of the Permanent Observer to the UN in New York, as well 
as with the CERF Secretariat.  
 

6. Evaluation Team 
IOM’s Office of the Inspector General (OIG) will be responsible for overall implementation of the 
evaluation exercise and will carry out the field work; it will also rely heavily on colleagues’ 
collaboration in providing information and material as well as depend on available internal resources.  
The evaluation will be carried out with the technical assistance and guidance of an external 
consultant, who will also contribute to an independent and transparent evaluation exercise.  
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7. Budget 

The evaluation being an internal evaluation, the budget will be covered by the OIG.  The number of 
field visits will also depend on the availability of funds.  
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ANNEX 2 Interviews and bibliographical references 
 
 

A. Interviews with key informants: 
 

‐ Mohammed Abdiker, Director, Department of Operations and Emergencies (DOE), IOM; 
‐ Amy Muedin, Programme Specialist (CERF and other UN Funds Focal Point), IOM Special Liaison 

Office New York; 
‐ Mario Lito Malanca, Emergency and Post Conflict Practice Manager, Department of Operations 

and Emergencies (DOE), IOM; 
‐ Nuno Nunes, CCCM Global Cluster Coordinator, Department of Operations and Emergencies 

(DOE), IOM;  
‐ Christopher Gascon, Regional Emergency Officer (DOE), IOM Panama;  
‐ Brian Kelly, Regional Emergency and Post-crisis Adviser, IOM Bangkok (by e-mail exchange); 
‐ Nenette Motus, Senior Migration Health Policy Advisor, Migration and Health Division, IOM; 
‐ Patricia Reber, Head, Meetings Secretariat, former Donor Relations Officer, Donor Relations 

Division (DRD), IOM; 
‐ Yvonne Mortlock, Chief of Accounts, Department of Resources Management (DRM), IOM; 

 
‐ David Hartstone, Humanitarian Affairs Officer, CERF Secretariat, New-York; 
‐ Michael Selch Jensen, Head, Performance and Monitoring Unit, CERF Secretariat.   

 
 

B. Meeting 21 September 21 2012 at IOM (some interviewees already listed under point A 
above also participated to the meeting and are not mentioned again): 
 

‐ Jean-Marie Garelli, Head, Program Unit, CERF; 
‐ Carolyn Moysenko, Head of Administration and Finance, CERF; 
‐ Ali Govori, Accounting Officer, Department of Resources Management (DRM), IOM; 
‐ Monica Goracci, Chief, Donor Relations Division (DRD), IOM; 
 
 
C. Respondents to the Survey (their current IOM title is mentioned; they were Chief of 

Missions or Regional Directors in the locations selected for the survey) 
 

‐ Luca Dall’Oglio, Chief of Mission, IOM Washington DC; 
‐ Vincent Houver, Chief of Mission, IOM Juba; 
‐ Dyane Epstein, Chief of Mission, IOM Accra; 
‐ Ashraf El Nour, Regional Representative, IOM Nairobi; 
‐ Ovais Sarmad, Chief of Staff, IOM Headquarters; 
‐ Jose-Ivan Davalos, Chief of Mission, IOM Lima; 
‐ Srivilai Ekvichit, Resources Management Officer, IOM Manila Administrative Centre; 
‐ Gerard Waite, Head of Office, IOM Kampala; 
‐ Marcelo Pisani, Chief of Mission, IOM Bogota; 
‐ Hassan Abdel Moneim Mostafa, Senior Regional Advisor, IOM Headquarters; 
‐ Marco Boasso, Chief of Mission, IOM Kabul; 
‐ Maureen Achieng, Head International Partnerships Division, IOM Headquarters; 
‐ Bruce Reed, Director Department of Resources Management , IOM Headquarters; 
‐ Bakary Doumbia, Chief of Mission, IOM Djibouti; 
‐ Mario Tavolaj, Retired (last post occupied, Chief of Mission, IOM Khartoum); 
‐ Josiah Ogina, Head of Mission, SLO Addis Ababa; 
‐ Marc Petzoldt, RSC Deputy Manager, IOM Amman. 
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2010; 
‐ External Process evaluation of IOM’s response to the Libya Crisis, Stakehouse international, 
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‐ CERF guidelines on RR, UFE June 2011 revision; 
‐ CERF life-saving criteria, 26 January 2010; 
‐ CERF website – projects/agencies information statistics; 
‐ IOM SLO New-York – lists of all IOM projects funded by CERF, financial reports and data tables. 
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ANNEX 3 

 
IOM Evaluation of CERF-funded Interventions (2006-2012) 

IOM Field Survey Questionnaire 
______________________________ 

 
The UN Secretary-General proposed in 2005 the upgrading of the former Central Emergency Revolving 
Fund: A new mechanism the Central Emergency Response Fund (CERF) was adopted through General 
Assembly Resolution 60/124 of 2005, with a total annual amount of USD 500 million.  As one of the key 
funding sources for humanitarian response, CERF’s objectives are to: (i) promote early action and 
response to reduce loss of life; (ii) enhance response to time-critical requirements; and (iii) strengthen core 
elements of humanitarian response in under-funded crises.  CERF is comprised of both a grant and loan 
facility.  The grant component of USD450m is comprised of two windows: the rapid response window which 
is a field-driven process providing cash-flow and seed money for life-saving humanitarian activities in the 
direct aftermath of a crisis or to respond to time-critical requirements; and the under-funded emergencies 
window that comprises the remaining one-third of the annual grant window.  The loan facility of USD 30m 
annually is for agencies’ emergency programmes based on indication that other donor funding is 
forthcoming. 
The 5-Year Evaluation of the Central Emergency Fund issued in August 2011 recommended that UN 
Agencies and IOM should “conduct an evaluation of their use of CERF funds within 18 months to determine 
what internal factors, including partnership policies and practices, influence the effectiveness of CERF 
projects”.  In a meeting with the CERF Secretariat in December 2011, IOM agreed to carry out an internal 
evaluation in the course of 2012, under the overall responsibility of the Office of the Inspector General.  
IOM is the second agency having committed to conduct the evaluation after the FAO. 
IOM is the sixth largest recipient of CERF (during the period 2006-2012) with almost USD 128 million, of 
which about USD 87.5 million fall within rapid response and about USD 40.5 million within under-funded 
emergencies.  CERF funding represents the eighth largest source of funding for IOM emergency 
operations.  The three major sectors that received funding are Shelter and NFI with USD 59.3 million 
(46.4%), multi sector USD 27.2 million (21.3%), and Camp Coordination and Camp Management (CCCM) 
with USD 12.4 million (9.7%).  Other sectors included protection, human rights, rule of law, health, water 
and sanitation, education, agriculture and logistics/transportation projects including evacuation operations. 
 
The Evaluation is intended to provide a thematic, strategic and operational analysis of IOM’s CERF-
funded interventions in the field during a six-year period between June 2006 and June 2012 (see 
TOR attached for further references).  The evaluation aims at identifying: 

- if, when and why CERF funding has played a critical role to ensure that IOM could deliver its 
interventions in rapid response, in under-funded emergencies and in its leading role for CCCM for 
population displaced by natural disasters, 
- IOM’s specific success criteria in line with the IOM mandate, in addition to CERF`s stated specific 
objectives and success criteria. 

The evaluation will provide the basis for IOM’s informed decision-making and policy on the use of CERF 
funding through a series of recommendations and guidance on strategy, narrative reporting, operational 
procedures, challenges and success criteria.  It will also be a very useful agency feedback for the CERF 
Secretariat in line with the Secretary-General Request and General Assembly resolution.  
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CERF being an important and flexible source of funding for IOM Emergency Operations, the 
feedback from IOM colleagues who have participated to the implementation of CERF-funded 
projects will therefore be essential in the evaluation of IOM‘s use of CERF. 
The questionnaire has been developed taking into account the thematic and strategic approach of the 
evaluation, also in line with the questions raised in the TOR.  The IOM staff invited to participate to the 
survey has been identified based on a selection of countries having benefited from CERF funding during 
the period 2006-2012.  It is possible that you have been active in different countries and for different types 
of projects, but we would be interested that that you focus your response on global trends that you 
experienced as a COM/programme manager in charge of implementation.  When possible, we would like 
however that you specify when a response/comment applies only to a given operation from the list attached 
based on countries and projects selected for review.  We understand that some projects are old and you 
are not in position to provide us with too detailed information.  When needed, we will also complement your 
response with relevant documentation review.  Feel free also to share with us any remarks that you 
consider important, being related or not to the survey.  
Queries regarding the questionnaire can be sent to me or preferably to M. Christian Bugnion de Moreta 
from Subur Consulting S.L. at the following e-mail address: cbugnion@suburconsulting.es .  M. Bugnion de 
Moreta has been recruited as consultant for the evaluation and is tasked to monitor the questionnaire.  By 
sending him directly your response and questions, he might also decide to propose a phone interview.  
 
As usual for OIG evaluations, confidentiality will be guaranteed.  The questionnaire should be completed 
and returned to M. Bugnion de Moreta before the 5th of October 2012. 
I thank you all in advance for your important contribution. 

Christophe Franzetti 
OIG Evaluation Officer 
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Country(ies) and/or projects covered by your reply, including the year:  

 
Your position(s) at the time of the CERF implementation:  

 
Access to CERF funding 

1. Is access to CERF funding easy and flexible enough to be used among the first and immediate 
sources of funding to respond in a timely manner to identified humanitarian needs?  (please tick 
the scale of 1 to 5. 1 means that you completely disagree, 2 you disagree somewhat, 3 you neither 
agree or disagree, 4 you agree somewhat, and 5 you completely agree and N/A is not applicable) 
 
1  2  3  4  5  N/A  

 
- If not why and what alternatives would you privilege? 
 

2. Did you encounter problems in accessing CERF funding for some categories of IOM interventions 
and beneficiaries (e.g. movement of people, returns, vulnerable stranded migrants, migrants in 
needs etc.)?  (tick where applicable) 
 
Yes  No  

 
- If yes, for which categories/beneficiaries? 
 

3. Does the division of CERF funding in 17 sectors (food, health, water and sanitation, agriculture, 
health-nutrition, shelter and non-food items, education, camp management etc.) facilitate IOM’s 
access to funding in line with IOM mandate?  (tick where applicable) 
 
Yes  No  

 
- Please explain: 
 

4. The CERF has two main funding windows, the Rapid Response (RR) and Under Funded 
Emergencies (UFE) windows:  did you easily identify under which windows were the projects you 
presented slotted?  (tick where applicable) 
 
Yes  No  

 
- If no please explain why? 
 

5. Were you asked by CERF secretariat/UNCT to change windows for having easier access to 
funding?  (tick where applicable) 
 
Yes  No  

 
6. The loan component of the CERF has not been used since 2006: did you face or do you foresee 

any situation under which IOM would have an interest in using the loan?  (open question) 
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7. How useful is CERF funding in terms of leveraging additional donors support?  (please tick 
applicable response, from 1 completely disagree to 5 completely agree) 
 
1  2  3  4  5  N/A  

 
UNCT role and UN Partnership and coordination 

8. How can you describe the impact of IOM receiving CERF funds on coordination and partnership 
with the United Nations Country Team (UNCT) and on integration within the UN System’s decision 
making (IOM not being a UN agency)?  (open question) 
 

9. Was the UNCT in its overall coordination and prioritisation role, effective in including and 
supporting IOM’s requests for funds?  (please tick applicable response, from 1 completely disagree 
to 5 completely agree) 
 
1  2  3  4  5  N/A  

 
10. When the requests for CERF funding were linked to IOM’s Cluster lead role, were they useful in 

confirming and reinforcing IOM’s leading role?  (please tick applicable response, from 1 completely 
disagree to 5 completely agree) 
 
1  2  3  4  5  N/A  

 
11. To what extent is the UN Humanitarian Coordinator and/or Resident Coordinator playing a key role 

for inclusive and effective prioritisation of the projects to be funded by the CERF?  (please tick 
applicable response, from 1 completely disagree to 5 completely agree) 

1  2  3  4  5  N/A  

 
12. Were IOM inter-agency partnerships (such as with WHO, UNAIDS, UNICEF, UNDP, OCHA …) 

useful in supporting IOM for receiving CERF funds in IOM identified humanitarian sectors?  (tick 
where applicable) 
 
Yes  No  

 
- If yes, with which agency and sector(s) in particular? 

 
Design, implementation and management of CERF-funded projects 

13. When designing CERF proposals and subsequently carrying out the projects, were gender and 
human rights aspects being systematically taken into account?  (tick where applicable) 
 
Yes  No  

 
- If no, why? 
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14. Did the CERF-funded projects include a monitoring and evaluation component and budget, as well 

as performance indicators, to report on lessons learned and recommendations for future CERF-
funded interventions?  (tick where applicable) 
 
Yes  No  

 
15. What percentage of IOM projects under your supervision and funded by CERF were implemented 

mainly/exclusively by sub-contracted partners and not directly by IOM?  (please tick the percentage 
that applies globally) 
 
0-
25% 

 26-
50% 

 51-
75% 

 76-
100% 

 N/A  

 
16. Did you receive complaints from sub-contracting partners that they could not perform their tasks 

effectively as not having direct access to CERF and having to wait for IOM’s disbursements?  (tick 
where applicable) 
 
Yes  No  

 
- If yes, please explain briefly 
 

17. When contracting implementing partners (including NGOs), were selection criteria and rules IOM-
specific and the selection decided by IOM only?  (tick where applicable) 
 

Yes  No  

 
18. Did you in any case consider requests from other partner agencies for sub-contracting 

arrangements?  (tick where applicable) 
 
Yes  No  

 
19. How important were your implementing partners in bringing timely and effective response to the 

affected populations?  (please tick applicable response, from 1 completely disagree to 5 completely 
agree) 
 
1  2  3  4  5  N/A  

 
20. Are IOM specific administrative and financial procedures an added value in accessing CERF 

funding and in managing operational requirements and reporting?  (tick where applicable) 
 



37 
 

Yes  No  

 
- Please briefly explain: 
 

21. Are CERF financial and reporting requirements clear and not too time consuming?  (tick where 
applicable) 
 
Yes  No  

 
- If no, why  
 

22. Did you have to request a project extension because the intervention(s) could not be completed 
within the allocated time-frame?  (tick where applicable) 

Yes  No  

 
- If yes, why and was it approved by CERF Secretariat? 

 
23. Did your projects have to return unspent funds to CERF Secretariat at the end of the 

implementation period?  (tick where applicable) 
Yes  No  

 
- If yes, please explain why and the possible impact 

 

Effectiveness, impact and connectedness 

24. Have those projects not fully implemented in time reached nevertheless their expected impact in 
terms of rapid response and lifesaving as per CERF funding objectives?  (tick where applicable) 
Yes  No  

 
25. What would you say about the overall effectiveness and outcome/impact of CERF-funded projects, 

in reaching the objectives set by the emergency response?  (open question) 
 

26. In terms of connectedness (the need to ensure that activities of a short-term emergency are carried 
out in a context that takes longer-term and interconnected problems into account), does CERF 
funding ensure sustainability of projects/activities implemented?  (tick where applicable) 
Yes  No  

 
- If no, explain why 
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ANNEX 4 Survey Results Analysis 

This report contains the results of the survey undertaken using purposive sampling with a stratified sample 
of projects, as detailed in the methodology section of the evaluation report.  The survey was addressed to 
IOM Chiefs of Missions, many of whom have served in more than one country.  Out of the selected strata, 
28 respondents were identified.  The survey received 16 valid answers and one additional answer after the 
deadline that is not included in the analysis.  As a result the response rate is 61 per cent.  The survey 
contains 26 questions of which 6 are ratings on a five point-scale (from 1 completely disagree to 
5 completely agree). 
  

A.  Access to CERF Funding  
1.    Accessibility and flexibility of CERF funding to be used among the first and immediate sources of 

funding for timely humanitarian response  
 

 
 
Almost all respondents agreed that CERF was flexible and accessible and therefore useful for 
humanitarian response.  One respondent largely disagreed with the statement based on previous 
experience of IOM’s need to respond within 24 hours to migrants, sometimes in life-threatening 
situations; it is helpful for moderately rapid responses, but not for truly rapid (e.g. immediate) 
response.  Cases where CERF provided no added value remain marginal as also noted during the 
documentation review.  
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7. Usefulness of CERF in leveraging additional support  

 

Here responses show 68.8 per cent strongly or entirely agree that CERF is useful for leveraging donor 
support, but 12.5 per cent do not think it contributes to receiving additional donor funding.  One respondent 
indicated that if traditional donors want to support (IOM), they seem to do so with or without CERF funding; 
negotiations with other traditional donors often start at the same time as the CERF requests, with however 
more time required for finalizing disbursements.  

B.  UNCT role and UN partnership and coordination 
 

8. How does CERF funding impact IOM on coordination and partnership with the UNCT and on 
integration within the UN’s decision-making 

The survey results indicate a generally positive correlation and collaboration between CERF funding 
prioritization and coordination within the UN system as per below comments:  
 
- IOM in the UN country team is considered as part of the UN family, and is always called for consultation meetings 
before CERF allocation is awarded.  The Resident Coordinator is also very supportive of IOM participating in the 
CERF process, for both UFE and RR windows.  The UNCT also calls upon IOM to participate in the evaluation 
process conducted by OCHA on a regular basis. 
 
- IOM is/was seen as an equal UN partner with good operational capacity [...] IOM receiving the CERF funds meant a 
more coordinated response […] in partnership with WFP, UNHCR, UNICEF, etc.  Furthermore, within the UNCT, 
UNHCR advocated for IOM to receive the funds to support the work of the UN.   

- The active participation of IOM in the UNCT and the HCT is well known by now, as it is also well known that IOM 
has access to the CERF in the same manner as other UN Organizations.  IOM has also acquired global cluster 
responsibilities which have enhanced its role and visibility in the international humanitarian community and with HCs. 

-  IOM is a fully integrated member of the UNCT and other UN coordination and decision making structures.  IOM 
participates on equal basis with other agencies and have received CERF funding with the under-funded window in 
the last 3 years.  Integration within the UN system in a given country is an important parameter for receiving CERF 
funding in the first place rather than vice versa, as CERF allocation is usually decided by UN established structures.  
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- The CERF funding, including the process of fund allocation and priorization, enabled IOM to contribute significantly 
to the UNCT/HCT processes as the lead in CCCM/NFI Cluster.  The CERF funding also enabled IOM to deliver 
significant assistance to disaster victims that were appreciated and recognized by the UNCT/HCT. 

- CERF also allows a better integration of IOM in the UNCT and a better outreach with the donors and the host 
government. 

- The fact of IOM receiving funds from CERF served to enhance its legitimacy as an actor within the UNCT, despite 
its non-UN agency status. 

- IOM needs to sit well with the UNCT to be successful in getting a CERF grant in the first place, and thus the effect 
of the grant on the relationship is minimal, but positive. 

- The CERF fund is a good coordination tool between agencies.  IOM access to the CERF fund the same way UN 
agencies do facilitates our partnership with the UN.  

- The CERF allows for a closer coordination between IOM and the UN agencies that are also receiving CERF funds.  
The CERF applications for funds are usually done in on a consolidated basis with all involved agencies being 
considered for funding.   
 
In some countries, however, where IOM does not participate in the UNCT, it might appear that coordination 
is more difficult.  One respondent indicated that the situation varied according to the situation, profile and 
country office capacity to coordinate. 
 

9. Role of the UNCT effective in supporting IOM’s request for CERF funds 
 

 

 

Sixty-eight per cent of respondents agreed that the UNCT assistance was effective in supporting IOM’s 
requests for funds; 12.5 per cent of respondents did not believe that there was any correlation between 
UNCT support and IOM funding.  One respondent indicated N/A (not applicable) given that the UNCT does 
not have a decision making role in allocating CERF funds. 
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10. Funding requests reinforcing IOM Cluster lead role 

 
 

Responses are mixed here with 56% of respondents agreeing that CERF funding requests reinforced 
IOM’s cluster lead role where IOM is cluster lead.  However from the three NA responses, one indicated 
that there did not seem to be any linkage.  Other NA responses stemmed from countries where no cluster 
system was established.  

11. Role of the HC/RC for effective prioritisation of projects 

 
 
62.5 per cent of respondents strongly or totally agreed that the HC/RC had a key role in effective project 
prioritisation; 37.5 per cent neither agreed nor disagreed.  
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ANNEX 5 List of countries and project selection for the survey 

 
 

   

2006
Window  Sector  Title Country  USD

UFE 
Protection/Human 
Rights/Rule of Law 

Ravine Control in Mariani and Dry Wall Construction in 
Savanne Pistache 

Haiti  270,000 

RR  Shelter and NFI  Emergency relief assistance to victims of Typhoon Dorian  Philippines  250,000 

UFE  Shelter and NFI 
Emergency Provision of temporary shelter and related 

humanitarian assistance to destitute households affected 
by operations Murambatsvina 

Zimbabwe  250,000 

RR 
Protection/Human 
Rights/Rule of Law 

IDPs protection  Cote d'Ivoire  272,102 

UFE  Multi‐sector 
Rehabilitation of common infrastructures to facilitate aid 

and the return of IDPs 
DRC  680,000 

RR  Health 
Malaria control for forced migrants and affected 

communities in the Mon State 
Myanmar  52,645 

2007

Window  Sector  Title Country  USD

RR  Shelter and NFI 
Improvement of temporary shelter in support of 

populations affected by Hurricane Dean  
Haiti  254,660 

RR 
Coordination and 
support services 

Procurement and distribution of NFIs and potable water to 
displaced population in flood‐affected Balochistan and 

Sind 
Pakistan  593,850 

RR  Shelter and NFI  Building of temporary shelters ‐ Bicol  Philippines  520,808 

RR  Shelter and NFI 

Establish and assist the GOP to manage temporary camps 
for vulnerable persons in the earthquake affected area and 
assist local populations in three main camps located in 

Chinca, Pisco and Ica, during 3 months with shelter and NFI 

Peru  4,419,100 

RR  Multi‐Sector  Assistance to Afghan Families Deported from Iran  Afghanistan  2,840,143 

RR  Shelter and NFI 
Immediate Humanitarian Relief to IDPs and Host 

communities 
Iraq  3,533,359 

UFE  Shelter and NFI  Transitional shelter for mobile and vulnerable populations  Zimbabwe  1,000,000 

UFE 
Protection/Human 
Rights/Rule of Law 

Assistance to IDPs in Cote d'Ivoire, particularly in the 
Western Zone including the IDPs camps in Guiglo (CATD) 

Cote d'Ivoire  310,300 

RR  Shelter and NFI 
“Provision of Shelter and Non‐Food Items in Tabasco” USD 
401,7000 ‐ “Provision of Shelter and non‐food items in 

Chiapas USD 281,900 
Mexico  683,600 
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2009
Window  Sector  Title Country  USD

RR  Shelter and NFI  NFI common pipeline operation: transportation  Sudan  1,241,595 

RR  CCCM  CCCM Support Philippines  447,102

RR 
Coordination and 
support services 

Humanitarian Assistance to Refugees in Kenya  Kenya  2,609,156 

RR  Shelter and NFI  Fuel Provision for Vulnerable Families in Winter (II)  Afghanistan  495,089 

UFE  Health 
Consolidating emergency community and environmental 
health responses for mobile and vulnerable populations  

Zimbabwe  697,426 

UFE 
Protection/Human 
Rights/Rule of Law

Restore peaceful cohabitation and social cohesion in host 
communities in western CDI (Dept. of Blolequin) 

Cote d'Ivoire  200,000 

UFE 
Coordination and 
support services 

Ouverture de la route Dungu‐Ngilima‐Bangadi‐Doruma  DRC  1,033,460 

UFE  Shelter and NFI 
Disaster response and humanitarian assistance to IDPs, 

Yemen 
Yemen  680,000 

 
   

2008

Window  Sector  Title Country  USD

RR  Shelter and NFI 
Improvement of temporary shelter in support of populations 

affected by tropical storms Hanna and Gustav 
Haiti  822,563 

RR  Shelter and NFI  NFI Support o Abyei Displaced   Sudan  395,900 

UFE  Shelter and NFI  Emergency Shelter Kit Procurement and Distribution  Pakistan  1,359,269 

RR  CCCM 
Emergency Camp Management Support for Displaced Persons 

in the Show Grounds in Eldoret 
Kenya  218,582 

UFE  Shelter and NFI  Rapid Response Humanitarian Assistance for IDPs  Afghanistan  1,274,793 

UFE  Shelter and NFI  Immediate Humanitarian Relief to IDPs and Host Communities   Iraq  2,300,000 

UFE  Multi‐Sector 
Emergency assistance to Mobile and Vulnerable Populations in 

Zimbabwe 
Zimbabwe  800,000 

UFE 
Protection/Human 
Rights/Rule of Law 

Facilitation of IDPs return & assistance and protection of host 
communities within the areas of return of Guiglo‐Bloléquin‐

Toulepleu axis 
Cote d'Ivoire  216,675 

RR  Shelter and NFI 
Rapid Response Humanitarian Assistance to IDPs in Western 

Georgia 
Georgia  100,000  

RR  Shelter and NFI  Provision of NFIs / Shelter  Nepal  200,020 
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                                                                                                         2010

Window  Sector  Title Country  USD

RR  CCCM  CCCM for vulnerable EQ victims in Haiti  Haiti  3,000,000 

UFE  Shelter and NFI 
emergency shelter and NFI support for flood affected 

populations 
Pakistan   517,496 

UFE  CCCM 
CCCM and Protection Support to Vulnerable Families in 

Conflict Affected Areas in Central Mindanao 
Philippines  373,568 

UFE  Agriculture 
Emergency livestock support to refugee hosting 

communities affected by effects of protracted and 
extreme climatic conditions in NW Kenya 

Kenya  180,001 

RR  Shelter and NFI 

Assist the Government of Chile to provide temporary 
houses or shelter, kitchen and hygiene kits to allow 

beneficiary families in selected areas to return or make 
basic repairs to homes and obtain basic items to ensure 

survival over the next 3 months 

Chile  3,001,328 

RR  Shelter and NFI 
Rapid Delivery of life‐saving temporary shelter to 

survivors of Cyclone Giri in Pauktaw Township, Rakhine 
State  

Myanmar  171,007 

UFE  Shelter and NFI 
Emergency Assistance to 3,000 stranded Ethiopian 

Migrants in Haradh, Yemen  (reprogrammed) 
Yemen  450,005 

UFE  Multi‐Sector 
Addressing immediate shelter, NFI and Livelihood needs 

of IDPs in Somali and SNNP regions of Ethiopia 
Ethiopia  800,000 

RR  Shelter and NFI 
Shelter and NFIs assistance to Haitian EQ Victims in 

border area with DR 
Dominican 
Republic 

436,151 
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2011

Window  Sector  Title Country  USD

RR  CCCM 
Life‐saving response to the Cholera outbreak in IDP 

camps and high‐risk spontaneous sites 
Haiti  1,997,860 

RR  Multi‐Sector 
Returns of highly vulnerable and stranded IDPs from 

Khartoum to South Sudan: Support for their 
transportation  

Sudan  6,491,958 

RR  Multi‐Sector 
Emergency assistance to conflict affected IDPs in South 

Sudan 
South Sudan  1,850,973 

UFE  Shelter and NFI 
Emergency shelter support to the most vulnerable 

population of Sindh floods 2011 
Pakistan  1,000,003 

RR  CCCM 
Emergency Camp Coordination and Management and 
Essential NFI Distribution Support to Flood Affected 

Populations of Central Mindanao 
Philippines  1,499,985 

RR  Health 
Provision of emergency assistance to strengthen 
preparedness and response to diarrhoeal diseases 
outbreaks  in drought affected areas of Turkana 

Kenya  115,373 

RR  Education 
Emergency Rehabilitation Assistance to Storm Affected 

Schools 
Zimbabwe  977,054 

RR  Multi‐Sector 
Emergency evacuation assistance to Third Country 
Nationals (TCNs) stranded at the Libya border with 

Tunisia 
Tunisia  1,801,078 

RR  CCCM 
Camp Management Support and Service Provision to 
IDPs in Western Cote d'Ivoire and around Abidjan 

Cote d'Ivoire  365,766 

UFE  Health 

Provision of Lifesaving Primary, Maternal & Child 
Health Care and Disease Prevention/Control Measures 
among Movement‐affected Populations in South‐East 

Myanmar 

Myanmar  269,714 

RR 
Protection/Human 
Rights/Rule of Law 

Transportation and Medical Assistance of Asylum 
Seekers and Refugees fleeing to Ghana from Ivory 

Coast 
Ghana  104,802 

RR  Multi‐Sector 
Emergency Assistance to IDPs From Abyan 

Governorate 
Yemen  884,770 

RR  Multi‐Sector  Multi Sector Assistance to IDPs in Ethiopia  Ethiopia  749,999 

RR 
Protection/Human 
Rights/Rule of Law 

Humanitarian assistance, including evacuation 
assistance, to migrants affected by the crisis in Libya 

stranded in Niger 
Niger  2,574,869 

RR 
Protection/Human 
Rights/Rule of Law 

Life‐saving evacuation of most vulnerable TCNs from 
conflict areas in Syria 

Syria  247,421 

RR  Shelter and NFI 
Rapid Humanitarian Assistance to Flood Displaced 

Households in Cambodia 
Cambodia  342,379 
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2012 

Window  Sector  Title Country  USD

UFE  CCCM 
Support and assistance for sustainable return and relocation of 

IDPs within the framework of CCCM in IDP sites in Port au 
Prince, Haiti 

Haiti  1,900,000 

UFE  Shelter and NFI 
Provision of Emergency NFIs and ES materials to IDPs, 

returnees, and host community members 
South Sudan  2,599,030 

RR  Shelter and NFI 
NFIs, Transport and Humanitarian Communications Support for 

IDPs and returnees of FATA 
Pakistan  1,500,043 

UFE  Shelter and NFI 
Emergency Shelter and Information Management Support to 

Conflict‐ and Disaster‐Affected Areas in Mindanao 
Philippines  500,039 

RR  CCCM  Support for collective centre management, shelter and NFIs  Peru  388,710 

UFE  Shelter and NFI 

Contributing to life‐saving needs of the Ivorian conflict affected 
population through emergency report and rehabilitation of 
shelters for the most vulnerable families, returnees and local 

communities, in the most affected areas 

Cote d'Ivoire 799,503 

UFE  Health 
Improving lifesaving health care access and protection of 

vulnerable migrants in Djibouti 
Djibouti  199,998 

RR  Multi‐Sector  Emergency assistance to new IDPs within Abyan Governorate  Yemen  1,902,431

RR 
Protection/ 
HR/ROL 

Humanitarian Evacuation and Assistance for most vulnerable 
migrant workers and host communities in Syria 

Syria  655,919 


